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Desde 1990, Chile ha adoptado una exitosa política de 
integración comercial, que ha resultado en la apertura 
de nuevos mercados para nuestras exportaciones y 
en importación de insumos y productos de consumo 
a menores precios. Complementariamente, la 
participación de Chile en instancias internacionales de 
cooperación económica ha ayudado a facilitar nuestro 
comercio. 

Una de los foros más significativos para Chile ha sido el 
Foro de Cooperación Económica de Asia Pacífico, APEC. 
Nuestro país es miembro desde 1994, y fue anfitrión de 
sus reuniones el 2004, escenario que se repetirá el año 
2019. Un pilar fundamental de trabajo de APEC es la 
cooperación técnica, que anualmente destina millones 
de dólares a financiar proyectos presentados por las 21 
economías del foro. 

En los últimos años, Chile ha aprovechado de manera 
creciente la oportunidad de acceder a financiamiento 
APEC. Distintos servicios públicos se han adjudicado 
proyectos en temas tan diversos como la seguridad 
alimentaria, la facilitación aduanera, la responsabilidad 
social empresarial y la brecha de género en la 
enseñanza científica. Estos proyectos han significado 
un real aporte al quehacer público en nuestro país, 
acercando a nuestras instituciones a las mejores 
prácticas a nivel mundial. 

La Dirección General de Relaciones Económicas 
Internacionales (DIRECON), con miras a seguir 
utilizando esta herramienta, hacerla más conocida y 
aumentar así el número de proyectos, ha preparado el 
presente manual para la postulación a proyectos APEC, 
que recoge la experiencia adquirida por los exitosos 
proyectos de los últimos años. Este manual busca 
complementar y facilitar la utilización del “Guidebook 
on APEC Proyects”, documento oficial del foro que 
contiene las instrucciones para la presentación de 
proyectos. 

El Departamento APEC, de la Dirección de Relaciones 
Económicas Multilaterales de DIRECON, es el 
responsable de prestar apoyo a todos quienes quieran 
postular a esta fuente de financiamiento. Esperamos 
facilitar el que muchos más proyectos chilenos 
obtengan financiamiento y sean una fuente de 
cooperación e innovación.

Prólogo

Andrés Rebolledo Smitmans 
Director General de Relaciones 

Económicas Internacionales

http://www.apec.org/Projects/Forms-and-Resources.aspx
http://www.apec.org/Projects/Forms-and-Resources.aspx
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APEC cuenta con fondos para financiar proyectos de cooperación técnica 
y económica. Estos típicamente pueden incluir talleres de capacitación, 
seminarios, publicaciones o investigaciones. APEC dispone de tres fondos 
para proyectos, que entregan entre US$100.000 y US$200.000 para 
proyectos de hasta dos años calendario. En solo un caso (el llamado Fondo 
TILF) se exige a la economía proponente financiar una parte del presupuesto 
final, que en ese caso alcanza el 20%.

Los proyectos de APEC deben estar orientados a lograr objetivos que 
beneficien a las 21 economías del foro. El idioma oficial de todos los 
proyectos es el inglés, por lo que los documentos de postulación y las 
actividades del proyecto mismo deben estar en ese idioma.

Para poder postular a fondos APEC es necesario participar en algunos de los 
dos procesos anuales de proyectos, uno por cada semestre.

Cada proceso comienza con la presentación de un Concept Note, que es un 
resumen de tres páginas del proyecto, donde se debe presentar los objetivos 
del proyecto, su relevancia para el foro y para sus economías miembros, su 
alineamiento con los objetivos de APEC y el tipo de actividad se pretende 
desarrollar. Una vez que se presente el Concept Note, éste entra en un 
proceso de priorización por parte de las economías miembros a nivel de 
grupo de trabajo. 

Si la propuesta es aprobada en principio por el grupo, se debe proceder 
a preparar la Propuesta Completa, que es una versión más detallada del 
Concept Note. 

Antes de presentar la Propuesta Completa a la Secretaría APEC para su 
evaluación y aprobación, se debe contar con dos evaluaciones de calidad del 
proyecto realizadas por economías miembros. La Secretaría de APEC podrá 
posteriormente sugerir mejoras al proyecto, para asegurar su calidad.

Ya aprobado el proyecto, la economía proponente podrá disponer de los 
fondos de inmediato y podrá comenzar a implementar el proyecto. 

Una vez realizada la actividad planificada, y para dar por cerrado el proyecto 
se deberá prepara el informe de finalización, que es un formulario estándar 
donde se detallan aspectos generales como el que si el proyecto alcanzo los 
objetivos establecidos y un detalle de los gastos efectuados de acuerdo a 
lo presupuestado.

El Departamento APEC de DIRECON ofrece su apoyo y asesoría para la 
presentación y ejecución de proyectos APEC.

Resumen Ejecutivo
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Resumen Ejecutivo

PD: Program Director
PO: Project Overseer
FP: Full Proposal
PMU: Project Management Unit
BMC: Budget Management Committee
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El Foro de Cooperación Económica de Asia Pacífico (APEC) es el principal 
foro para facilitar el crecimiento económico, la cooperación técnica y 
económica, la facilitación y liberalización del comercio, y las inversiones 
en la región Asia-Pacífico. Fue creado a instancias de Australia y Japón en 
1989, para promover el crecimiento económico y la prosperidad, y para 
fortalecer la comunidad del Asia-Pacífico. APEC es la única agrupación 
inter-gubernamental que opera en el mundo sobre la base de compromisos 
no vinculantes, diálogo abierto y respeto a las opiniones de todos los 
participantes.

Las decisiones tomadas dentro de APEC se alcanzan por consenso y los 
compromisos, generalmente, se llevan a cabo en forma voluntaria. Es 
el único foro donde se reúnen informalmente todos los años tanto los 
ministros de comercio como de relaciones exteriores, así como algunos de 
los principales líderes económicos del mundo. Cuenta con 21 miembros – 
denominadas “economías miembros”, y representa la región económica más 
dinámica del mundo, con un 40% de la población global, un 57 % del PIB y 
un 49% del intercambio comercial mundial.

A diciembre de 2015, los miembros de APEC son Australia, Brunei 
Darussalam, Canadá, Chile, República Popular China, República de Corea, 
Estados Unidos, Filipinas, Hong Kong China, Indonesia, Japón, Malasia, 
México, Nueva Zelanda, Papúa Nueva Guinea, Perú, Rusia, Singapur, Tailandia, 
Taipéi Chino y Vietnam.

I. El Foro APEC

I. El Foro APEC
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Las economías de APEC según su año de ingreso:

Las economías que han sido anfitrionas de APEC en los últimos años y las designadas para los 
años siguientes son las siguientes:

2014	 China
2015	 Filipinas
2016	 Perú
2017	 Vietnam
2018	 Papúa Nueva Guinea
2019	 Chile
2020	 Malasia
2021	 Nueva Zelanda

I. El Foro APEC

1989 1991 1993 1994 1998
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II. Proyectos APEC: Qué son y cómo se postula

II. Proyectos APEC: Qué son y cómo se postula 

APEC cuenta con fondos para financiar proyectos de cooperación técnica y 
económica entre las distintas economías. Estos típicamente pueden consistir 
en talleres de capacitación, seminarios, publicaciones o investigaciones. El 
requisito fundamental es el proyecto pueda ser de utilidad para todas las 
economías, y no sólo para la economía que lo presenta3.

Cada proyecto puede recibir entre US$100.000.- y US$200.000.- de 
financiamiento dependiendo del fondo al que postule. Durante el año 
hay dos periodos (llamados sesiones) para efectuar dicha postulación, 
correspondientes a los dos primeros meses de cada semestre4.

Todos los servicios públicos que tengan relación con los temas que se tratan 
en APEC pueden postular a recibir fondos. Para postular se deben contactar 
al Departamento APEC de la Dirección General de Relaciones Económicas 
Internacionales del Ministerio de Relaciones Exteriores, y seguir los pasos 
que se detallan en este manual. Si un organismo privado, tal como una 
universidad, gremio u ONG, quisiera también presentar un proyecto, debe 
hacerlo en cooperación con un servicio público, el cual será a su vez la 
responsable ante APEC.

En cada sesión los distintos proyectos presentados por las 21 economías de 
APEC compiten por los fondos. Se financian todos los proyectos que alcance 
con los fondos disponibles, en base a una jerarquización, realizado por las 
propias economías.

Generalmente tienen mayor probabilidad de lograr financiamiento los 
proyectos que buscan alcanzar las prioridades establecidas tanto por los 
Líderes de las economías de APEC como las prioridades que establece 
cada año la economía anfitriona. Durante el año 2016, por ejemplo, las 
prioridades fijadas por Perú como economía anfitriona son:

1.  Integración económica regional;
2.  Micro, medianas y pequeñas Empresas;
3.  Desarrollo del capital humano; y
4.  Mercado de los alimentos.

Un proyecto APEC debe contar con el apoyo de al menos dos economías 
co-patrocinantes. Mientras más co-patrocinantes tenga un proyecto, mayor 
será la probabilidad de que el proyecto sea aprobado. 

Una vez adjudicados, los proyectos deben ser implementados un en un 
plazo máximo de dos años calendario, comenzando con la aprobación del 
proyecto y finalizando el 31 de diciembre del año siguiente. 

3 La única excepción son los proyectos relacionados con la Estrategia de APEC sobre la reforma estructural y con la implementación 
de los compromisos en esta materia, que pueden aprovechar a la sola economía que los presenta.
4 La fecha específica se informa año a año. 
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1. Idioma
Todos los proyectos APEC, junto a los documentos de apoyo, deben ser 
presentados en inglés. Todos los productos del proyecto, como publicaciones 
o sitios de Internet, deben estar presentados en idioma inglés. Si el proyecto 
contempla un seminario o presentación, deben igualmente realizarse 
en inglés como idioma principal. APEC no financia la traducción ni la 
interpretación simultánea al español ni a otros idiomas.

2. Primer paso: Redactar el Concept Note
El primer paso para postular un proyecto a fondos APEC es desarrollar el 
“Concept Note”, que consiste en un resumen de tres páginas, siguiendo 
un formato pre-establecido. A través del Concept Note, el proyecto será 
evaluado y priorizado por el resto de las economías. Este formato se 
puede revisar en el Apéndice B de la Guía de Proyectos APEC.

Si un Concept Note no es seleccionado, el proyecto queda excluido del 
proceso de asignación de fondos, y se debe esperar al siguiente ciclo de 
proyectos para volver a presentarlo. Hay casos en que un mismo Concept 
Note se ha presentado dos o tres veces antes de resultar seleccionado.

El Concept Note se divide en dos partes: el “cover page” y la sinopsis del 
proyecto.

i. Cover page
El cover page contiene la información más relevante del proyecto, 
que es: 

• El título del proyecto: El título del proyecto representa la temática 
que pretende desarrollar, la que debe estar en línea con las prioridades 
APEC y las de la economía anfitriona. 

• El fondo a que se está postulando: Existen tres fondos a los cuales 
pueden postular los proyectos APEC, cada uno de ellos con un monto 
máximo de financiamiento, con objetivos específicos, y requisitos de 
co-financiamiento5.

III. Cómo postular a los fondos APEC

Ejemplo: Se adjunta el Concept Note exitoso presentado por el Ministerio 
de Hacienda y DIRECON para la realización de un taller de creación de 
capacidades para la reducción de las brechas educacionales en materia de 
género a través de la reforma estructural*.

III. Cómo postular a los fondos APEC

5 Los distintos fondos, sus objetivos y requisitos se pueden ver en la sección 3 de la Guía de Proyectos APEC.
* Ver página 36, anexo 2.
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III. Cómo postular a los fondos APEC

Los fondos son:
a) El Fondo General de Proyectos (General Project Account o GPA); este 
fondo permite financiar hasta el 100% de la actividad, sin requerir co-
financiamiento de parte de la economía que lo presenta. Si un proyecto 
presentado al GPA es de más de US$200.000 se debe solicitar su aprobación 
a los Altos Oficiales (SOM) de APEC, mecanismo que ha sido utilizado muy 
infrecuentemente.

b) El Fondo para la Liberalización y la Facilitación de Comercio (Trade and 
Investment Liberalization and Facilitation Account o TILF), cuyo tope de 
financiamiento es de US$100.000. La economía que presenta el proyecto 
debe financiar al menos un 20% de su costo total.

c) El Fondo de Apoyo de APEC (APEC Support Fund): financia proyectos de 
hasta US$150.000. No hay obligación de que la economía que presenta el 
proyecto financie una parte de su costo.

Adicionalmente, algunas economías establecen fondos especiales para 
temas específicos. Por ejemplo, Australia estableció en 2015 un fondo 
especial para proyectos relacionados al desarrollo minero. Es importante 
que el proyecto que se quiere presentar esté en línea con los objetivos 
del fondo a que se está postulando y cumplir con sus requisitos. En caso 
contrario el proyecto podrá ser rechazado por la Secretaría APEC.

• El foro o grupo de trabajo donde se presenta el proyecto: Cada Concept 
Note debe estar asociado a un comité, grupo de trabajo o foro específico 
de APEC6, ante el cual el Concept Note será presentado para su aprobación 
inicial. Sin esta aprobación, el Concept Note no podrá ser presentado. 

• La o las economías que lo presenta; 

• Las economías co-patrocinantes; que deben ser al menos dos, como se 
indicó anteriormente;

• La fecha en que se espera comenzar a ejecutar el proyecto;

• La fecha que se espera terminar el proyecto;

• Un resumen ejecutivo de no más de 150 palabras del proyecto; el cual 
debe entregar la primera información que recibe el lector sobre el proyecto. 
Debe contener al menos:

•	 los objetivos del proyecto; 
•	 su relevancia para el foro y sus economías miembros; 
•	 su alineamiento con los objetivos del foro y 
•	 qué tipo de actividad se pretende hacer, dónde y cuándo.

6 En total hay más de 40 instancias.



12
—

M
an

ua
l d

e 
Pr

oy
ec

to
s A

PE
C

Volver al indice 

III. Cómo postular a los fondos APEC

• El presupuesto resumido: El presupuesto resumido sólo debe estipular 
el monto solicitado a APEC, especificando detalles tales como los costos 
de viaje, mano de obra, arriendo de salones, publicaciones y distribución de 
éstas, entre otros7. Sólo se solicitará un presupuesto más detallado cuando 
se reciba la aprobación en principio del proyecto, el cual deberá ajustarse 
al monto establecido en el Concept Note.

• La información del “Project Overseer”: Cuando se presenta un 
proyecto se debe designar un Project Overseer por parte de la economía 
proponente, quien debe dar seguimiento al proyecto de principio a fin. 
El “Project Overseer” será la persona responsable de asegurar que todos 
los aspectos del diseño, planificación e implementación de un proyecto 
estén de acuerdo con las directrices establecidas por APEC. Por eso, 
no se recomienda que el Project Overseer sea el jefe de servicio 
u otro funcionario de alto grado jerárquico, ya que puede ser un 
trabajo demandante en cuanto a tiempo, por lo se prefiere que sea un 
funcionario que cuente con el tiempo necesario para realizar dicha labor. 
Cualquier cambio de Project Overseer debe ser informado y aprobado 
por la Secretaría.

ii. Sinopsis
La sinopsis cuenta de las siguientes cuatro partes:

•La relevancia: debe describir cuál es el problema que el proyecto busca 
abordar, cuál es su importancia para APEC y sus miembros, y cuáles 
son los beneficios que aportará el desarrollo del proyecto a todas las 
economías miembros.

Ejemplo: Resumen ejecutivo del Concept Note sobre brechas educacionales 
en materia de género
“This project will contribute to advance the Bogor Goals, the Yokohama 
Declaration and the recent Beijing Declaration, ensuring that people 
share the benefits of economic growth by enhancing education with equal 
opportunities for women in APEC economies. The project is directly related 
to the APEC New Strategy for Structural Reform (ANSSR) as well as SME 
and Women Development pillar, which has driven recent activities of the 
Economic Committee (EC). 

This project will develop a three day workshop in Santiago, Chile, in which 
member economies will advance on public sector governance structural 
reforms, focusing on women development through education via structural 
reform helping to overcome the Middle Income Trap (MIT).

Most of the APEC economies have equal or higher math gender gaps than 
the OECD average, who recommends looking at some APEC economies that 
have significantly reduced that gap, such as: the Republic of Korea, Thailand 
and the Russian Federation.”

7La preparación del presupuesto será discutido más extensamente en la sección sobre preparación de la propuesta completa.
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III. Cómo postular a los fondos APEC

Dentro de la sección de Relevancia se debe establecer bajo que “Rank” 
(jerarquía) se encuentra el proyecto. Existen tres rank8:

•	 Rank 1. Proyectos que tienen una relación directa con la promoción de 
la integración económica regional;

•	 Rank 2: Proyectos que apoyan directamente la Estrategia de 
Crecimiento de los Líderes de APEC y la implementación de la estrategia 
de APEC para el fortalecimiento de la calidad del crecimiento ; y

•	 Rank 3: Proyectos que se relacionan con otras prioridades identificadas 
por los líderes, y que no tienen relación directa con la integración 
económica regional.

Hasta la fecha (diciembre de 2015), la gran mayoría de los proyectos 
financiados han estado incluidos en el Rank 1, siendo muy difícil lograr 
financiamiento para proyectos en el Rank 2 o 3.

•	 Los objetivos del proyecto describen lo que se pretende lograr 
con el proyecto. Esto puede ser compartir experiencias, mejorar 
el entendimiento sobre una materia específica, desarrollar 
recomendaciones, generar interés, establecer directrices o buenas 
prácticas, entre otros9.

Cualquier recomendación, directriz o buena práctica que emane del 
proyecto deberá ser posteriormente aprobada por el foro o grupo donde se 
presente el proyecto, para finalmente ser sometido a la aprobación de los 
Altos Oficiales (SOM).

•	 El alineamiento: describe como el proyecto pretende alcanzar las 
prioridades APEC y ayudar al foro o grupo de trabajo en que se presenta 
a alcanzar su plan de trabajo.

Para lograr que un proyecto tenga una mejor llegada es útil hacer referencia 
a todos o alguno de los siguientes documentos emitidos por los Líderes:

•	 Metas de Bogor: Acordada por los líderes de APEC el año 1994, 
establecen el objetivo de lograr la reducción de las barreras al 
comercio y las inversiones, y la promoción del libre flujo de bienes, 
servicios y capital entre las economías de APEC. El plazo acordado para 
alcanzar estas metas de liberalización y apertura del comercio y las 
inversiones fue del 2010 para las economías desarrolladas (Australia, 
Estados Unidos, Japón, Nueva Zelanda y Canadá) además de las que 
se sumaron en forma voluntaria (Chile, Perú, México, Taipéi Chino, 
Malasia, Singapur, Hong Kong, China y Corea). El resto de las economías 
se comprometieron para el 2020*. 

8 Los contenidos específicos de cada Rank con las prioridades de financiamiento, son fijados una vez al año por la economía 
anfitriona, y son presentados en el mes de diciembre durante la reunión Informal de Altos Oficiales (ISOM).
9 Dada la naturaleza del foro APEC, los objetivos del proyecto no podrán incluir establecer compromisos vinculantes para los 
miembros.
* Mayor información sobre las Metas de Bogor se puede encontrar en el siguiente link  
http://www.apec.org/About-Us/About-APEC/Fact-Sheets/Bogor%20Goals.aspx

http://www.apec.org/About-Us/About-APEC/Fact-Sheets/Bogor%20Goals.aspx
http://www.apec.org/About-Us/About-APEC/Fact-Sheets/Bogor%2520Goals.aspx%20
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•	 Declaración de Yokohama: Es esta declaración de líderes 
se acordó la “Estrategia de Crecimiento”, que identificó cinco 
atributos que debe cumplir el crecimiento económico: ser 
balanceado, inclusivo, sustentable, innovativo y seguro. Ésta se 
puede encontrar en el link: http://www.apec.org/Meeting-Papers/
Leaders-Declarations/2010/2010_aelm/growth-strategy.aspx. 

•	 Declaraciones de Líderes en general: las que se pueden encontrar 
en el siguiente link: http://www.apec.org/Meeting-Papers/Leaders-
Declarations.aspx.

Metodología: en esta sección se debe presentar lo siguiente:

•	 Las principales actividades que se planea realizar, con tiempos de 
realización específicos y resultados tangibles; 

•	 Identificación de las partes interesadas que el proyecto pretende 
beneficiar, y señalar la forma en cómo lo hará;

•	 La relación entre el proyecto y otros proyectos anteriores, si los 
hubiera. Aquí se debe demostrar como el proyecto complementará o 
mejorará lo que ya se ha hecho, a la vez que confirmar que el proyecto 
no duplicará esfuerzos10; y

•	 Las formas de difundir el proyecto y qué materiales de apoyo se 
generarán durante su implementación. En el caso de haber un producto 
final, como informes o publicación, también hay que señalar la forma 
en cómo serán distribuidos.

Los proyectos APEC pueden considerar recursos para la publicación en papel 
de informes o documentos finales. Sin embargo, se privilegia la publicación 
electrónica.

Ejemplo: Alineamiento del proyecto de brechas educacionales en materia 
de género:

“This project will help to advance the Bogor Goals and the Yokohama 
Declaration, ensuring that people share the benefits of economic growth 
by enhancing education with equal opportunities for women. The project is 
related to the ANSSR ‘SME and Women Development’ pillar, and also to the 
former LAISR ‘public sector governance’ area. Through this project member 
economies will advance public sector governance structural reforms, 
focusing on women’s development through education and will contribute to 
avoid the MIT.”

III. Cómo postular a los fondos APEC

10 Si no se dispone de esta información, el Departamento APEC de DIRECON puede prestar orientación.

http://www.apec.org/Meeting-Papers/Leaders-Declarations/2010/2010_aelm/growth-strategy.aspx
http://www.apec.org/Meeting-Papers/Leaders-Declarations/2010/2010_aelm/growth-strategy.aspx
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III. Cómo postular a los fondos APEC

11 La información de contacto se puede solicitar al Departamento APEC de DIRECON.

3. Presentación del Concept Note
Una vez finalizada la redacción del Concept Note, lo recomendable es 
circularlo a las economías que se prevé puedan estar interesados en ser co-
patrocinantes, con el objeto de que hagan sus comentarios y/o sugerencias, 
y de asegurar su patrocinio final. Como se indicó previamente, el Concept 
Note debe contar con al menos dos co-patrocinantes.

La circulación del Concept Note deberá ser realizado por el “punto focal” del 
foro o grupo de trabajo en Chile11.

Una vez que se ha acordado la versión final del Concept Note, junto con 
sus co-patrocinantes, se estará en condiciones de presentar el proyecto 
a la Secretaría. Esto se hará a través del Director de Programa, quién es 
el funcionario de la Secretaría de APEC que está encargada del grupo de 
trabajo en que se vaya a presentar la propuesta.

Luego de que el Director de Programa recibe el Concept Note, deberá 
circularlo entre las economías miembros para sus comentarios y aprobación.

Si el Concept Note no recibe comentarios de las economías miembros del 
sub-foro o grupo de trabajo, se considera apoyado a nivel de grupo o sub-
foro, y podrá ser entonces presentado a la Secretaria para participar de la 
sesión de proyectos.

En el caso de recibir comentarios, éstos deberán ser incluidos en el concept 
note o respondidos para luego ser circulado nuevamente. No se podrá 
avanzar hacia la siguiente etapa si no se cuenta con el apoyo de todas las 
economías. No es necesario que cada economía entregue su aprobación 
expresa, pero sí que no haya comentarios negativos. 

El plazo que tiene el Director de Programa para circular y lograr la aprobación 
del foro o grupo de trabajo antes de presentarlo a la Unidad de Manejo de 
Proyectos es de dos semanas, las que se cuentan desde la fecha límite de 
presentación de los Concept Note.
 
Por ello, se recomienda que tanto el trabajo de preparación del Concept 
Note como el de aprobación por parte de los co-patrocinantes sea de al 
menos dos semanas antes de la fecha límite de la presentación formal. De 
esta forma se contará con el tiempo suficiente para resolver las objeciones 
que pueda tener alguna economía.

Para poder dar seguimiento al proceso de aprobación del proyecto, se 
solicita poner en copia de toda la información y comunicación tanto al punto 
focal del foro o grupo de trabajo, como al departamento APEC de DIRECON.
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Una vez presentado el Concept Note, éste entra en el proceso de priorización 
por parte de las economías miembros. Si el proyecto es priorizado 
favorablemente, se obtendrá la aprobación en principio12  por parte de 
la Unidad de Manejo de Proyectos de la Secretaría. Esto dependerá 
tanto de la prioridad asignada por las economías al proyecto como de la 
disponibilidad de fondos.

4. La Propuesta Completa
Si el proyecto presentado es aprobado en principio, la Secretaría, a través 
de los Directores de Programa, informará al Project Overseer sobre esta 
aprobación y solicitará la preparación de la propuesta completa.

La Secretaría dará dos fechas en que se puede presentar la propuesta 
completa (para evitar que todas las economías presenten sus propuestas en 
la misma fecha). La aprobación y disponibilidad de fondos dependerá según 
la fecha en que se decide presentar la propuesta completa. Los proyectos 

III. Cómo postular a los fondos APEC

12 La aprobación en principio implica que el Concept Note ha sido aprobado para que se desarrolle la propuesta completa (Full 
Proposal) del proyecto para su aprobación final. 

Proceso de Priorización:
Una vez que se cierra el proceso de postulación en la fecha estipulada por 
la Secretaría, a las 17:00 horas de Singapur, la Secretaría circula a través 
del Director de Programa el Concept Note al grupo de trabajo o comité 
correspondiente, para que éste hagan una priorización inicial a través de la 
asignación de puntaje (de 1.0 a 5.0 puntos). 
Una vez que los grupos hayan priorizado los Concept Notes, la Unidad 
de Manejo de Proyectos pasa a listarlos por orden de puntaje según los 
tres foros principales (el Comité de Comercio e Inversiones; el Comité de 
Cooperación Técnica y Económica; y el Comité Económico).

Enseguida, los Directores de Programa de los distintos foros circulan a los 
puntos de contactos de las distintas economías el conjunto de Concept 
Note según la priorización que hayan hecho los grupos, el cuál será a su vez 
el puntaje base para la priorización por los puntos de contactos.

Una vez hecha la priorización por parte de los puntos de contactos de 
cada economía  de cada uno de los foros principales, la Unidad de Manejo 
de Proyectos nuevamente lista el conjunto de Concept Notes según los 
puntajes asignados.
De acuerdo a los recursos disponibles en los distintos fondos, la Unidad de 
Manejo de Proyectos prepara un listado de los proyectos que son elegibles 
para recibir fondos.
Dicho listado es circulado entre los Tomadores de Decisión Principal  de 
cada economía para una priorización final. 
Una vez que se revisa la priorización de los Tomadores de Decisión 
Principal, se determinan los proyectos que reciben la aprobación en 
principio y se informan a los distintos Tomadores de Decisión Principal, 
Directores de Programa y los Project Overseers de cada proyecto 
aprobado, con el objeto de solicitar que se desarrolle la propuesta 
completa del proyecto.
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III. Cómo postular a los fondos APEC

15 La excepción es el punto cuatro que sólo tiene relación con aquellos proyectos que están aplicando al fondo de Facilitación de 
Comercio y el Fondo de Apoyo APEC.
* ver página 40, anexo 3.

Ejemplo: Ver la Propuesta Completa para la realización de un taller de 
creación de capacidades para la reducción de las brechas educacionales en 
materia de género a través de la reforma estructural*. 

completos presentados en la primera fecha recibirán su aprobación y 
la disponibilidad de fondos antes de los proyectos presentados en la 
segunda fecha.

Por ejemplo, en el proceso del segundo semestre de 2015, la primera 
fecha de entrega fue el 12 de octubre; los proyectos presentados en esa 
fecha recibieron aprobación final el 26 de octubre. La segunda fecha 
fue el 26 de octubre, y la aprobación para los proyectos completos 
presentados en esa fecha fue entregada el 12 de noviembre.

I. Preparación del Proyecto Completo
El proyecto completo es una versión más detallada del Concept Note. Su 
formato es estándar (Apéndice C de la Guía de Proyectos APEC) y no debe 
ser de más de 12 páginas en total.

La primera página del proyecto es igual que la primera página del Concept 
Note, por lo cual se estila repetir la misma.

Los detalles del proyecto se dividen en cinco secciones, contando en total 
de 16 puntos. Las secciones son:

A. Relevancia para APEC;
B. Impacto del Proyecto; 
C. Efectividad del Proyecto;
D. Sustentabilidad del Proyecto; y
E. Eficiencia del Proyecto

Se debe llenar todos los puntos de cada sección, sin omitir ninguno15.  
La extensión de cada uno de estos puntos variará entre un cuarto de página 
hasta dos páginas, según lo indicado en el formato en cada punto.

Sección A: Relevancia para APEC
Los puntos uno al tres: Relevancia, Objetivos y Alineamiento, pueden ser 
iguales o adaptaciones de los mismos puntos del Concept Note original, 
pero más extensos de acuerdo a lo establecido en el formato.

El punto cuatro se refiere sólo a aquellos proyectos que están postulando al 
Fondo de Facilitación de Comercio e Inversiones (TILF) o el Fondo de Apoyo 
APEC (ASF). 
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En el caso de los proyectos TILF, se deberá describir como el proyecto 
contribuirá a la liberalización de comercio e inversiones en APEC, haciendo 
referencia específica a la Agenda de Acción de Osaka*.

Para los proyectos del ASF, se debe describir la forma en que los proyectos 
apoyarán las necesidades de capacitación de las economías en desarrollo 
de APEC, y cómo éstas serán incluidas en el proyecto.

Sección B: Impacto del Proyecto
En el punto cinco se describen los productos o servicios que se espera sean 
generados por el proyecto. Estos pueden ser talleres, reportes, herramientas, 
trabajos de investigación, recomendaciones, mejores prácticas, y planes de 
acción, entre otros.

Un mismo proyecto puede generar varios tipos de productos, incluyendo por 
ejemplo una investigación previa, un taller, y finalmente recomendaciones 
de buenas prácticas.

El punto 6 contendrá los resultados esperados en cuanto a los posibles 
cambios que la implementación del proyecto espera lograr en el mediano 
plazo. Esto se refiere a los posibles cambios en políticas, procesos o 
comportamiento que se espera que el proyecto pueda generar.

El punto 7 contiene una descripción de quiénes serán los beneficiarios 
del proyecto. Específicamente, quiénes serán los participantes directos 
en el proyecto, y los usuarios de sus productos. Se debe describir sus 
calificaciones, niveles de conocimiento, roles/nivel de responsabilidades, 
género, economías y agencias gubernamentales representadas, y el 
involucramiento que tendrá la Secretaría.

Es importante explicar cómo estos usarán y se beneficiarán del proyecto y 
de los productos.

El punto 8 está relacionado con los medios de difusión. Es decir, los planes 
para la comunicación de los resultados del proyecto que incluye:

•	El número, manera y contenido de las publicaciones previstas; 
•	El público objetivo; y
•	Cualquier intención de vender los resultados de los proyectos.

No se financian reproducciones de documentos existentes. Por esto, si se 
busca financiar una publicación que contiene presentaciones, ésta deberá 
contener un valor agregado, como un informe detallado de la actividad. 
Tampoco se financia la mantención de páginas web.

APEC siempre va a fomentar la publicación electrónica. Para estos efectos 
la Secretaría entregará un número de publicación internacional (ISBN), y un 
número de serie especifico de referencia.

III. Cómo postular a los fondos APEC

* Para más información ver código QR página 34.
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Toda publicación deberá estar de acuerdo a los formatos establecidos por 
la Secretaría*.

El último punto de esta sección, el número 9, es sobre género. En esta 
sección se debe explicar qué medidas específicas se tomarán para asegurar 
la participación tanto de hombres como mujeres en las actividades previstas 
en el proyecto, y como los objetivos del proyecto beneficiarán a las mujeres.

En esta sección se recomienda incluir una carta Gantt explicativa con todas 
las acciones que contempla el proyecto y sus fechas estimadas. Esta carta 
se utilizará sólo como una referencia, por lo que podrá variar una vez que se 
comience a implementar el proyecto, tras su aprobación.

Sección C. Efectividad del Proyecto
Esta sección contendrá los elementos del plan de trabajo, riesgos, monitoreo 
y evaluación, y relaciones. Se explica cada uno a continuación.

El punto 10 detalla el plan de trabajo. En éste se debe especificar las 
actividades que realizarán para alcanzar los objetivos establecidos. Para 
cada uno de los objetivos se debe incluir:

•	Cómo será implementado, como se involucrará a las otras economías 
y a los beneficiarios; y

•	 Los productos que se espera de cada acción, como por ejemplo los 
contratos involucrados, agendas, listas de participantes, y el informe 
del taller.

Ejemplo: El aspecto género de la propuesta del proyecto de brechas 
educacionales en materia de género.
“It is important to stress that staff composition of projects like this 
workshop, are normally conducted by women. In this regard, the Chilean 
staff includes men and women. Indeed, the overseer of the whole project 
is a man. Other members of the staff that are part of the Finance and 
Foreign Affairs Ministries are both, men and women. 
It is expected that participants from other APEC economies will be men 
and women as well, like UN Women recalls, future policies should include 
men to succeed, and as it was stated before, for the staff it is fundamental 
to incorporate men and women as speakers and participants for the three-
day workshop. 
On the content of the project itself, this project seeks to benefit girls and 
women, centering public policies and structural reforms in this particular 
group. Furthermore, the proposer APEC economy, and participating 
economies expect to improve conditions for future generations of girls, 
in order to increase their involvement in STEM, thus pursuing gender 
equality in education and labor markets.”

* Para más información ver código QR página 34.
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El punto 11 contiene los riesgos que se prevé en la implementación del 
proyecto, y la forma en que se propone enfrentarlos. Uno de los mayores 
riesgos es lograr un buen nivel de participación, por lo cual se debe asegurar 
la participación de las economías a través de un proceso de seguimiento, de 
invitación y de confirmación de participantes.

El punto 12 establece el monitoreo y evaluación del proyecto. Se debe 
detallar la forma en que hará que el proyecto cumpla con sus objetivos. 
Esto incluye:

•	Qué información será recogida para evaluar el progreso e impacto 
del proyecto. Esto puede ser a través de la retroalimentación de los 
participantes y expositores;

•	Cómo será recogida esta información, ya sea a través de encuestas, 
estadísticas de participación u otros; y

•	Qué indicadores serán utilizados para saber si el proyecto se está 
implementado de acuerdo a lo planificado, y su éxito en alcanzar sus 
objetivos.

Es importante destacar que el Project Overseer está obligado a entregar a la 
Secretaría un informe de monitoreo periódico (cada seis meses) de acuerdo 
a un formato establecido (Apéndice G de la Guía de Proyectos APEC).

El último punto de esta sección (13), sobre relaciones (“linkages”), describe 
el grado de participación de otros foros o grupos de trabajo de APEC, y otras 
organizaciones internacionales relevantes. Lo anterior incluye:

•	Participación: cómo se hará partícipe a los otros actores relevantes 
tanto dentro como fuera de APEC;

•	Trabajo previo: Cómo el proyecto aprovechará proyectos actuales o 
pasados, tanto de APEC como de otros foros internacionales, para así 
evitar la duplicación de recursos; y

•	 La ventaja comparativa de APEC: por qué los recursos APEC son los más 
adecuados para ese proyecto.

III. Cómo postular a los fondos APEC

Ejemplo: La ventaja comparativa de APEC de la propuesta del proyecto de 
brechas educacionales en materia de género.

“APEC is the best source of funds for this project because it represents the 
most suitable group of economies to analyze the gender educational gaps. 
Within APEC economies, there are different examples of successful and 
unsuccessful policies that will allow the achievement of stronger conclusions 
from the workshop.  Also, this is a unique opportunity that allows the 
exchange of positive and negative experiences of APEC economies, 
allowing the visualization of future public policies and mechanisms of state 
modernization collectively.”
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Esta parte del proyecto se debe desarrollar en base a lo expuesto en el 
mismo ítem del Concept Note, pero de forma más elaborada.

Sección D. Sustentabilidad del Proyecto
El punto 14 explicará la sustentabilidad del proyecto, es decir, cómo el 
proyecto continuará teniendo un impacto después de que haya terminado. 
Esto se refiere a:

•	Cómo se apoyará a los beneficiarios en llevar adelante los resultados y 
lecciones aprendidas del proyecto;

•	Cuáles son los posibles próximos pasos para darle continuidad al 
proyecto y sus resultados después de que el proyecto haya terminado; 
la forma en que se propone garantizar que las acciones futuras sean 
llevadas a cabo; y cómo se dará seguimiento a los próximos pasos.

•	 La forma en que será medido el progreso en los resultados e impactos.

En el punto 15 de esta sección se establecerá quienes serán los Project 
Overseers, quienes serán los responsables del proyecto. Aquí se deben 
establecer un Project Overseer principal, quien deberá ser funcionario 
del servicio público encargado de presentar el proyecto ante APEC, y 
un secundario, que puede ser del mismo servicio o, de haberlo, de otro 
organismo que esté participando en el proyecto, como por ejemplo un 
representante de otro servicio, una universidad, entidad gremial u ONG.

Los Project Overseer serán los encargados de la implementación del proyecto 
en cada una de sus etapas, lo cual incluye la relación con especialistas o 
proveedores de servicios o consultores.

Toda comunicación con la Secretaría deberá ser a través de uno de los 
Project Overseer.

Sección E: Eficiencia del Proyecto: información detallada del 
Presupuesto
Esta sección se compone únicamente del punto 16, en que se debe detallar 
el presupuesto del proyecto.

Este debe realizarse por ítem, ya sea que provenga de fondos APEC, o de 
recursos de la propia economía. Para tales fines, se establece un formato 
tipo que se encuentra dentro del Apéndice C de la Guía de Proyecto de APEC.

El presupuesto detallado no podrá superar el valor establecido en el 
Concept Note original en cuanto al financiamiento solicitado a APEC, 
pero si podrá variar en el monto de financiamiento propio que aportará la 
economía proponente.
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Todos los valores deberán ser en dólares de Estados Unidos, teniendo 
especial cuidado con la estimación de gastos en servicios locales, donde se 
deberá llevar a cabo una conversión de pesos chilenos a dólares.

La primera parte del presupuesto contempla los costos de trabajo 
directo, la cual se divide en cuatro partes: honorarios de los expositores, 
costos de traducción, costos administrativos de corto plazo, y los costos 
de consultores.

En el caso de los honorarios de los expositores, APEC considera el pago 
de hasta US$ 1.500 por cada uno. APEC no permite el pago de honorarios a 
funcionarios de gobierno u organizaciones internacionales. 

Se permite el financiamiento de un máximo de seis expositores por día del 
evento. De esta forma, si se contempla una duración de dos días para un taller se 
puede financiar hasta un máximo de 12 expositores. Sin embargo, es necesario 
establecer claramente que no habrá más de 6 expositores en un día. 

En el caso de querer solicitar fondos para la traducción de documentos, se 
debe dar una explicación justificada, fundamentado en que la traducción 
beneficiará a más de una sola economía.

En relación a los gastos administrativos de corto plazo, se consideran las 
“horas-hombre” utilizadas en la implementación del proyecto. En general, 
este ítem se cubre con financiamiento propio. Ello permite cumplir con el 
porcentaje de financiamiento complementario que se requiere solo en caso 
de estar postulando a un proyecto bajo el Fondo TILF, que alcanza el 20% 
del costo total (ver sección IV).

En cuanto a los costos de consultores, en el caso de existir se debe incluir 
la cantidad de horas y el valor por hora.  En el caso de contratación 
de consultores con financiamiento de APEC, se debe cumplir con los 
requisitos de contratación y licitación establecidos en la Sección 12 y 
Apéndice K de la Guía de Proyectos de APEC.

III. Cómo postular a los fondos APEC

Importante: Se recomienda desarrollar el presupuesto detallado antes de la 
presentación del Concept Note, de modo de saber con exactitud los valores 
que se presentarán en ésta.

Importante: Los costos de traducción sólo se refieren a la traducción 
de documentos y no a la traducción simultánea. Este es un ítem que no 
financia APEC, dado que el idioma oficial del foro es el inglés.
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La segunda parte del presupuesto se refiere a los costos de viajes de los 
expositores, especialistas, e investigadores.

Hay que distinguir claramente entre los costos de traslado y el pago 
de viáticos, que son separados del pago de honorarios, en el caso de 
haber estos.

En lo que se refiere a viáticos, los proyectos APEC consideran su pago por 
cada noche en que el expositor estará en el lugar de la actividad. El valor 
del viatico diario es de acuerdo a la tasa de las Naciones Unidas para 
cada país. Por ejemplo, en el caso de Santiago de Chile, a diciembre de 
2015 el viático es de US$256 por día. Para ciudades dentro de Chile, pero 
fuera de Santiago, el viático es de US$20816.

APEC paga un valor adicional de un 75% de un día de viatico para lo 
que considera “gastos terminales”, los que involucran el costo de visas, 
traslados internos, y gastos bancarios, entre otros.

Respecto al costo de los pasajes, se contempla un pasaje aéreo de ida 
y regreso desde su lugar de residencia hasta el lugar donde se llevará 
a cabo el evento. Para los participantes (no expositores) el pasaje será 
siempre en clase económica.

En el caso de los expositores, se pagará en clase ejecutiva cuando el 
tiempo de viaje entre el aeropuerto de origen y el de destino supere las 
12 horas, y haya fondos suficientes para cubrir esta diferencia.

Para poder calcular el valor de los pasajes, la Secretaría APEC toma como 
referencia la página www.expedia.com, por lo cual para el cálculo del 
presupuesto se recomienda utilizar este mismo medio. 

El costo de pasajes y viáticos de los participantes es uno de los más 
importantes de cualquier proyecto que incluya un seminario o taller. 
APEC considera la participación de al menos un participante de cada una 
de las economías APEC “elegibles” para el pago de pasajes. Por elegibles 
se entiende a las economías de menores ingresos relativos, incluyendo 
a Chile. Por lo tanto, si la actividad proyectada se lleva a cabo en Chile,

III. Cómo postular a los fondos APEC

Ejemplo: para un taller que dure 2 días, la Guía APEC establece que el 
expositor deberá llegar al lugar del evento el día anterior al del comienzo 
del taller, y deberá partir al día siguiente que éste haya finalizado. Debido 
a que la persona pernoctará tres noches en Chile, y considerando que 
el viático de Santiago de Chile es de US$256, se le hará un pago de 3 x 
US$256=US$768, más un 0.75 x US$256=US$192, por lo cual el viático total 
será de US$960.

  16 Fuente: http://apps.who.int/bfi/tsy/PerDiem.aspx. a diciembre del 2015.
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 dentro del presupuesto se debe considerar a lo menos 10 participantes 
de las economías menos desarrolladas, aunque de todas formas es 
habitual contemplar cupos para dos personas de cada economía elegible.

A diciembre de 2015, las 11 economías elegibles para pago de pasajes son, 
además de Chile: 

•	República Popular China
•	Filipinas
•	 Indonesia
•	Malasia
•	México
•	Papúa New Guinea
•	Perú
•	Rusia
•	Tailandia 
•	Vietnam

Se debe cotizar pasajes de cada uno de los diez destinos, al igual que los 
pasajes de los expositores.

Dentro del presupuesto se debe individualizar el valor de los pasajes por 
cada economía elegible y multiplicarlo por dos, en el caso de considerar dos 
participantes financiados.

Los viáticos para cada uno de los participantes financiado de las diez 
economías elegibles se determinan utilizando los mismos criterios que para 
los expositores.

La última sección del presupuesto se refiere a otros gastos, que incluyen el 
arriendo de equipo especializado, fotocopias, comunicaciones (teléfono, fax, 
correo, courier) y hosting.

APEC considera el financiamiento de arriendo de equipos; sin embargo, se 
debe justificar adecuadamente la necesidad de incurrir en este gasto.

Los ítems de fotocopias y comunicaciones, se tratan en general de gastos 
marginales, y en el caso de haberlos es habitual que esto sea financiado por 
la economía anfitriona.

El ítem más importante de esta sección se refiere al hosting, que se divide 
entre el arriendo de salones y la papelería.

Para el arriendo de salón, los valores de arriendo son variables según su 
tamaño, instalaciones, y ubicación. Es necesario tener un valor referencial 
para la preparación del presupuesto, dado que al momento de implementar 
el proyecto el valor a pagar por los salones no puede superar el valor 
asignado en el presupuesto original. En la cotización del arriendo de salones 
es importante considerar si dentro de ésta está considerada la amplificación, 
ya que en caso contrario se deberá cotizar su costo y sumarlo al arriendo.

III. Cómo postular a los fondos APEC
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El ítem papelería considera la fabricación de carpetas, cuadernos y 
credenciales. No incluye el pago por la elaboración de bolsos, lápices, 
pendones, pendrives u otro tipo de merchandising.

La última parte del presupuesto son las “notas de presupuesto”. 

La primera nota tiene relación con entregar la información sobre el 
trabajo directo17  cuando se trata de trabajo financiado por APEC. Se 
debe informar sobre las tareas generales asignadas y la cantidad de 
horas totales de trabajo contratadas. No se permite contratar a personas 
pertenecientes a la misma organización que presenta el proyecto o 
empleados fiscales, ya que su trabajo se contabiliza dentro de las horas 
hombres que aporta la economía proponente.

La segunda nota se refiere a la petición de permisos especiales (waivers) 
para efectuar gastos que no correspondan a aquellos aceptados por 
APEC, como por ejemplo traducción simultánea. En cada caso se debe 
identificar el gasto y dar la adecuada justificación.

II. Presentación del Proyecto Completo
Una vez finalizada la propuesta completa, y antes de presentarla a la 
Secretaría, se recomienda que se circule entre los co-patrocinantes, para 
sus comentarios. 

En caso de recibir comentarios, estos deben ser incluidos y nuevamente 
circulado para su aprobación final por parte de los co-patrocinantes.

Adicionalmente se debe solicitar a los co-patrocinantes llenar el 
formulario de evaluación de calidad (conocido en inglés como Quality 
Assessment Framework o QAF), que es un requisito para presentar 
la propuesta final a la Secretaría. Este formulario tiene un formato 
estándar y se encuentra en el Apéndice E de la Guía de Proyectos APEC. 
Se necesitan al menos dos evaluaciones de calidad por proyecto.

Las evaluaciones de calidad no necesariamente deben ser llenadas por 
las economías co-patrocinantes, por lo que pueden ser enviados a otras 
economías también.

III. Cómo postular a los fondos APEC

Importante: se debe verificar que los proveedores, tanto de 
arriendo de salones como papelería, tengan la capacidad de facturar 
internacionalmente. Dado que APEC es un organismo internacional no 
perteneciente al sistema de Naciones Unidas, no tiene Rol Único Tributario 
en Chile, lo cual dificulta la facturación. Para cualquier consulta sobre 
posibles proveedores, el Departamento APEC puede prestar orientación.

17 Trabajo directo es aquel que es contratado directamente por APEC, cualquiera que sea su función.
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En el caso de tener más de dos evaluaciones de calidad, estas se deben 
consolidar en un sólo documento para ser enviado a la Secretaría.

Una vez que se tenga la propuesta completa consensuada con las economías 
co-patrocinantes y las evaluaciones de calidad consolidadas, se puede 
enviar a la Secretaría a través del Director de Programa.

Luego de que la Secretaría hay recibido el proyecto completo junto con 
las evaluaciones de calidad, el Director de Programa circulará en el foro 
correspondiente la propuesta completa y el consolidado de las evaluaciones 
de calidad para comentarios, estableciendo un periodo de para estos efectos 
que no superará la semana.

Si dentro del plazo designado no se reciben comentarios, la propuesta se 
considera aprobada por APEC.

En caso de recibir comentarios, el Director de Programa informará al 
Project Overseer para que dichos comentarios sean considerados, con el 
objeto de circular nuevamente la propuesta a los miembros del foro para 
su aprobación.

Una vez recibida la aprobación del foro se dará comienzo al proceso interno 
por parte de la Secretaría, de evaluación previa del proyecto, de acuerdo a 
los criterios de calidad establecidos en el Apéndice F de la Guía de Proyectos 
APEC. Los criterios de la evaluación de los proyectos son:

•	Relevancia
•	Efectividad
•	Eficiencia
•	 Impacto; y
•	Sustentabilidad

En caso de que la Secretaría tenga comentarios sobre la propuesta, trabajará 
en coordinación con el Project Overseer para que el proyecto alcance la 
calidad necesaria para ser presentado al Comité de Presupuesto (BMC) de 
APEC, quien llevará a cabo la evaluación final del proyecto. 

Una vez que el Comité de Presupuesto recibe la propuesta final, ésta tiene un 
plazo de tres días para revisarla y decidir sobre la aprobación del proyecto. 
En el caso de ser aprobado, el Comité de Presupuesto informará al Director 
de Programa, quien a su vez informará al Project Overseer, para que este 
proceda finalmente con la implementación del proyecto.

En términos de disponibilidad de fondos, una vez que el proyecto recibe la 
aprobación final del Comité de Presupuesto se considera que los fondos 
asignados estarán disponibles para su utilización.

III. Cómo postular a los fondos APEC
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IV. Implementación de Proyectos

La implementación del proyecto será realizada de acuerdo con la Guía 
de Proyectos de APEC, así como con lo establecido en el proyecto y su 
presupuesto. Cualquier cambio, ya sea en las actividades planificadas y 
establecidas en el plan de trabajo o en el presupuesto, debe ser consultado 
con la Secretaría, dándose las justificaciones del caso por parte del Punto 
Focal. Sólo se podrán hacer modificaciones con la expresa autorización de 
la Secretaría.

Una vez aprobado un proyecto APEC, hay plazo hasta el 31 de diciembre del 
año siguiente para su implementación y finalización.

Durante la implementación del proyecto, el Project Overseer deberá 
entregar a la Secretaría un informe de monitoreo cada seis meses, a partir 
de la aprobación del proyecto. El informe deberá confeccionarse según el 
formato entregado en Apéndice G de la Guía de Proyectos de APEC.

La implementación del proyecto variará según la índole del proyecto, ya 
sea el desarrollo de un taller, la elaboración de un estudio o trabajo de 
investigación, que involucren la contratación de expertos o consultores 
internacionales.

1. Estudios o trabajos de investigación
En el caso de que el proyecto contemple un estudio o trabajo de investigación 
que involucre la contratación de consultores, este debe ser acorde con lo 
establecido en la sección 12 y Apéndice K de la Guía de Proyectos de APEC. 
Éste contiene el proceso de licitación para la contratación internacional de 
expertos, como son la redacción de términos de referencia de la licitación, 
los plazos de licitación y finalmente la contratación. Cualquier contrato 
que se celebre bajo el proyecto será entre la Secretaría APEC y el/los 
consultor(es), y no con el servicio o la economía que presenta el proyecto.

Durante todo el proceso de licitación y contratación, cada acción por 
parte del Project Overseer, incluyendo la preparación de los términos de 
referencia, debe contar con la aprobación de la Secretaría. 

En cuanto al pago de los servicios de el/los consultor(es), éste se realizará 
de forma directa entre la Secretaría y el proveedor del servicio, de acuerdo 
a lo establecido en los términos de referencia.

Todos los derechos de propiedad intelectual de el/los informe(s) resultantes 
corresponden a la Secretaría de APEC.

IV. Implementación de Proyectos



28
—

M
an

ua
l d

e 
Pr

oy
ec

to
s A

PE
C

Volver al indice 

En cuanto a la publicación de informes o reportes, estos deberán efectuarse 
conforme a los formatos establecidos por APEC en http://www.apec.org/
About-Us/About-APEC/APEC-Logo-Use.aspx.

2. Talleres
Si el proyecto contempla la realización de un taller, los gastos asociados 
se deben limitar a aquellos que están considerados en el presupuesto 
aprobado en la propuesta completa.

Para poder acceder a los fondos APEC, existen dos fórmulas posibles:

i. La primera opción es que la Secretaría transfiere el total de los fondos 
aprobados al servicio a cargo del proyecto, y sea éste quien se encargue 
de efectuar los distintos pagos en forma directa, incluyendo el pago de 
arriendos de salones, la compra de pasajes y el pago de viáticos a los 
participantes internacionales. En este caso, al finalizar el proyecto, el 
servicio a cargo deberá rendir cuenta a la Secretaría de todos los gastos 
con las boletas y facturas que los respalde. 

ii. La segunda opción, es que los pagos los haga directamente la 
Secretaría APEC a los proveedores designados por el servicio público con 
la presentación de las facturas correspondientes. 

En el caso de elegir la segunda opción, y para asegurar la participación de los 
asistentes internacionales, ya sean expositores o participantes, el servicio 
a cargo del proyecto debe informar a la Secretaria sus nombres y datos de 
contactos, para que la Secretaría se contacte directamente con ellos para 
efectuar los arreglos logísticos de traslados y pago de viáticos.

Se recuerda que todos los pagos que hace la Secretaría son en dólares, por 
lo cual es necesario que los proveedores tengan la capacidad de recibir 
transferencias internacionales y que tengan la capacidad de emitir facturas 
o guías de despacho a entidades internacionales.

Importante: En este caso, el servicio a cargo deberá tener certeza de la 
facultad legal de internar fondos del extranjero.

IV. Implementación de Proyectos

http://www.apec.org/About-Us/About-APEC/APEC-Logo-Use.aspx
http://www.apec.org/About-Us/About-APEC/APEC-Logo-Use.aspx
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IV. Implementación de Proyectos

Planificación del taller
En términos de planificación del taller, son varios los procesos que se 
deben desarrollar. Se recomienda que el primer paso sea la elaboración 
de una lista comprensiva de todas las actividades que se deben realizar y 
los tiempos en que se deben realizar, a través de una carta Gantt.

Uno de los primeros tema a definir es la fecha en que se propone realizar 
el evento, dado que éste debe considerar los periodos de vacaciones de 
los distintos hemisferios, así como también la realización de eventos 
importantes de APEC, tales como reuniones ministeriales, reuniones de 
altos oficiales o la Cumbre de Líderes. 

Actividad Responsable abr 
15

may 
15

jun 
15

jul 
15

ago 
15

sep 
15

sep 
30

oct 
15

nov 
15

dic 
15

ene 
16

feb 
16

mar 
16

abr 
16

may 
16

jun 
16

EC2 
(Perú)

Definir fecha seminario

Desarrollar Borrador Agenda Taller

Desarrollar Propuesta Completa

Proponer Speakers

Definir Lugar Taller

Aprobación Propuesta Completa en EC

Circular Invitación EC

Desarrollar Circular Administrativa

Preparación Papelería

Escoger/Contactar Speakers

Vuelos Speakers y Participantes

Confirmar Speakers

Confirmar Participantes

Distribución Documentos Taller

Confirmar Total Participantes

Participación de Autoridades

Contactar Media Partners

Coordinación Invitados Hotel

Coordinación de Recepción y Coffee

Preparación Informe Final APEC

Presentación Workshop proceeding
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Una vez definida la fecha, es necesario definir el lugar donde se va a 
llevar a cabo el evento. Es importante tener en cuenta los mecanismos de 
financiamiento de APEC ponen ciertas restricciones sobre las posibilidades 
de arriendo de salones. Dado que APEC no tiene R.U.T. en Chile, el proveedor 
del servicio debe tener la capacidad de facturar internacionalmente. 
Asimismo, como la transferencia de fondos es en base al pago posterior al 
evento, APEC no proveerá de depósitos para asegurar la reserva de salones. 

El Departamento APEC de DIRECON puede dar orientación sobre el arriendo 
de locales, dada su experiencia en la realización de eventos de este tipo.

Dado que para muchas de las economías de APEC, Chile es un destino lejano, 
es importante considerar que el tiempo de viaje de los participantes será 
de más de 30 horas. Debido a esto, y con el objeto de hacer más atractivo 
la actividad, se recomienda que el taller dure al menos tres días y que este 
comience a mediados de la semana.

La agenda es el elemento central de cualquier taller, dado que ésta define 
su contenido y es la carta de presentación ante los invitados internacionales. 
A su vez, permite identificar a los posibles expositores.

La identificación e invitación de los expositores debe realizarse con la 
debida antelación, ya que muchas veces los expertos internacionales tienen 
sus agendas comprometidas con anticipación.

Una vez que se tiene identificado el perfil de los expositores, se debe 
proceder a efectuar las invitaciones, en la cual se recomienda incluir un 
breve resumen de la actividad con sus principales objetivos. Así mismo, se 
debe tener claridad de las tareas asignadas al expositor y el tema sobre el 
cual se le está solicitando exponer. Sólo se puede ofrecer a los expositores 
pagar Clase Ejecutiva en caso de que el tiempo de viaje del aeropuerto de 
origen al aeropuerto de destino supere las 12 horas, y cuando los fondos 
alcancen para cubrir el diferencial.

IV. Implementación de Proyectos

Existe la posibilidad de que los talleres se realicen fuera de Chile, en 
los márgenes de una reunión del grupo o instancia ministerial de APEC 
respectiva. Ello reduce sustancialmente los gastos de traslado, pero limita la 
posibilidad de contar con otros participantes chilenos.

Importante: Todos los proveedores deben tener la capacidad de facturar 
internacionalmente, dado que APEC no cuenta con Rol Único Tributario 
en Chile.
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Importante: Dentro de este documento se debe entregar a lo menos una 
opción de hotel cuyo costo no puede superar el 70% del viatico diario 
asignado, y la información sobre como efectuar la reserva.

Una vez que se tiene la confirmación de los distintos expositores, es 
necesario informar a la Secretaría los nombres de ellos, con sus datos de 
contacto y un breve currículum.

En el caso de que el expositor no pertenezca a un ente gubernamental de 
una economía APEC, ya sea que este afiliado a universidades o empresas 
privadas, así como expositores de organismos internacionales o de 
economías no APEC, es necesario solicitar un waiver de “participación de no 
miembro” a la Secretaría para su participación. 

Dicho waiver debe ser aprobado por todas las economías miembros de 
APEC. Si cualquier economía objeta la participación de algún expositor, éste 
no podrá participar en el evento, y se deberá buscar un reemplazo.

Para facilitar el proceso de solicitud del waiver de economía no miembro, 
es importante enviar el listado completo de los participantes no miembros 
con sus currículums resumidos con al menos dos meses de anticipación, 
de modo de poder realizar los cambios necesarios en caso de que algún 
expositor sea objetado.

Se recomienda asimismo enviar las invitaciones a los asistentes generales 
con al menos dos meses de anticipación. En dicha invitación es habitual 
adjuntar un resumen breve de la actividad, con sus principales objetivos, 
una clara definición del perfil de los participantes, y el formulario de 
participación. Adicionalmente, se debe incluir la Circular Administrativa.

Esta es un documento en inglés que informa de los distintos aspectos 
generales de la actividad, incluyendo el programa tentativo, y otra 
información importante para facilitar la participación de los invitados. Un 
ejemplo de Circular Administrativa del proyecto de brechas educacionales 
en materia de género se encuentra en el Anexo 4. 

Es recomendable tener previamente negociado con al menos un hotel que 
permita un fácil acceso al lugar del evento.

Adicionalmente, se debe incluir información general sobre Chile, como el 
clima y tipo de electricidad, entre otros.

IV. Implementación de Proyectos
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En el caso de los invitados de las economías elegibles, una vez recibidos los 
datos de los participantes, estos deben ser informados a la Secretaria con 
su información de contacto, con el objeto de que esta pueda coordinar su 
participación, en términos de pasajes y viáticos. A los participantes elegibles 
sólo se les pagará clases económica. 

APEC opera en la base a reembolso, una vez finalizada la actividad. Sin 
embargo, existe la opción de solicitar pago adelantado (advance 
payment), pero esto se debe hacer al menos diez días hábiles antes del 
inicio de la actividad. 

Para asegurar una mayor participación, el Departamento APEC de DIRECON 
podrá facilitar la comunicación con posibles candidatos a través de los 
distintos grupos, así como también a través de la red de embajadas y 
oficinas comerciales de Chile en exterior.

En el caso de participantes que no sean de una economía APEC, al igual que 
en el caso de los expositores, es necesario solicitar un waiver de economía 
no miembro, aun cuando dicho participante pague su propio pasaje y estadía. 
En este caso es importante presentar a la Secretaría el listado completo 
de participantes no miembros con un breve resumen de su currículum, a lo 
menos tres semanas antes de la actividad.

En el caso de los expositores y participantes financiados por APEC, éstos 
deberán firmar un contrato con la Secretaría APEC (undertaking) donde se 
establecen tanto sus derechos como responsabilidades. En éste establecen 
las condiciones económicas en cuanto al valor del pasaje y los viáticos 
asignados para su participación.

Antes de la realización de la actividad, la Secretaria enviará al Project 
Overseer un listado de todos los participantes financiados, ya sean 
expositores o invitados de economías elegibles. Dicho documento debe ser 
firmado por cada participante por cada día de su participación, con el 
objeto de certificar su participación. De este modo la Secretaría podrá 
luego proceder con los reembolsos correspondientes. Dicho documento 
debe ser enviado a la Secretaría por el Project Overseer inmediatamente 
terminada la actividad.

Importante: El Project Overseer debe asegurarse de que cada participante 
financiado firme la planilla de participación cada día de la actividad. 
Dicho documento es el único respaldo para el posterior pago de pasajes y 
viáticos a los participantes financiados. 

IV. Implementación de Proyectos
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Asimismo, se deberá tener una lista de participantes no financiados que 
asistan al evento, que contenga el nombre de la persona, la organización 
que representa y un e-mail de contacto. La lista debe ser entregada en 
conjunto con el informe final del proyecto.

Finalmente, durante la actividad se debe circular entre los participantes 
una encuesta de evaluación del seminario. Deberá ser contestada por cada 
uno de los participantes. La encuesta estándar se puede encontrar en el 
Apéndice J de la Guía de Proyectos de APEC. La tabulación de los resultados 
y su análisis deberá ser incluida en el informe final del proyecto.

Una vez realizada la actividad es necesario llevar a cabo el proceso de pago 
de los proveedores. Para esto, es necesario solicitar a cada uno una factura 
o guía detallada con cada cobro. Sólo podrán aparecer los cobros que son 
permitidos por APEC.

Concluida la actividad, dichos documentos se deberán enviar a la 
Secretaría acompañados por la certificación del Project Overseer18. 
El plazo para el reembolso es 20 días hábiles, luego de recibidos los 
documentos de respaldo.

Se debe incluir los siguientes datos de facturación:

•	Nombre del titular de la cuenta
•	Nombre del banco
•	Sucursal bancaria
•	Dirección de la sucursal
•	Número de cuenta
•	Código SWIFT del banco19

i. Preparación de Publicación
En el caso de que el proyecto considere como producto final una 
publicación, de acuerdo a las normas de APEC ésta debe ser más que 
una simple recolección de las presentaciones efectuadas durante el 
taller/seminario, por lo cual debe incluir un informe detallado de la 
actividad con las principales conclusiones y posibles recomendaciones 
o directrices asumidas durante el taller. Adicionalmente se podrá incluir 
las presentaciones y fotos del evento.

El informe debe cumplir con las condiciones gráficas de APEC y las reglas 
de uso de los logos*.

IV. Implementación de Proyectos

18 La certificación del Project Overseer es un documento separado que prepara y envía la Secretaría para que el Project 
Overseer firme.
19 Código SWIFT: código internacional para transferencia internacionales.
* Para más información ver código QR página 34.
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Antes de que el reporte pueda ser considerado como un documento APEC, 
debe circularse entre los miembros del grupo o foro donde se presentó el 
proyecto para su aprobación. En el caso de que hubiera comentarios, éstos 
deberán ser incluidos, para nuevamente circulase para su aprobación. Si no 
se logra el consenso necesario, entonces el reporte no podrá ser considerado 
una publicación de APEC. Debido a esto, se recomienda incorporar de la 
mejor manera los comentarios recibidos de las distintas economías y 
trabajar directamente con ellas para lograr el consenso necesario.

A su vez, si se requiere solicitar el número de publicación internacional 
(ISBN) se deberá llenar el formulario que se encuentra en el Anexo 5.

Aunque dentro del proyecto se puede considerar fondos para efectuar una 
publicación física, APEC favorece la publicación electrónica.

La publicación electrónica deberá ser hecha en la página web de APEC, sin 
perjuicio que ésta pueda hacerse además en la página web del servicio que 
realiza el proyecto.

IV. Implementación de Proyectos
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V. Finalización del Proyecto

20 Ejemplos de lo que pide son: número de talleres/eventos; número de participantes; número de economías que asistieron; 
número de expositores; por mencionar algunos.

V. Finalización del Proyecto

Una vez finalizadas todas las actividades comprometidas en el proyecto, se 
deberá llenar el informe de finalización del proyecto (Completion Report). 
Este es un formulario estándar que se puede encontrar en el Apéndice G de 
la Guía de Proyectos de APEC.

Dicho reporte consiste en cuatro secciones: 

La primera sección hace referencia a los datos generales del proyecto: 
nombre y número del proyecto; su período de implementación; el comité 
o foro correspondiente; y el nombre del Project Overseer, la organización a 
que pertenece y la economía.

La segunda sección es la descripción del proyecto y sus objetivos; esto es, 
la forma en que el proyecto ha logrado cumplir con los objetivos planteados 
en el proyecto; una breve evaluación de las respuestas recibidas en las 
encuestas de evaluación; una breve descripción numérica de los principales 
logros alcanzados de acuerdo a una tabla prestablecida que se encuentre 
en el mismo formulario20; la descripción de cualquier cambio de políticas, 
procesos o comportamiento en el mediano plazo que pueden ser atribuidas 
a los resultados del proyecto; una lista detallada de los participantes; 
principales conclusiones del proyectos; los posibles próximos pasos a 
seguir; y la posible retroalimentación a la Secretaría que pudiera mejorar la 
implementación de proyectos futuros.

La tercera sección trata sobre el presupuesto, cuyo principal insumo es el 
informe financiero que envía la Secretaría una vez finalizado el proceso de 
pago de todos los participantes financiados y proveedores.

Adicionalmente, hay una nota sobre la variación en los gastos en el caso 
de que cierta línea presupuestaria sea superior o inferior en un 20% de 
lo planificado.

La cuarta y última sección tiene que ver con los anexos, que pueden 
incluir la lista de participantes con sus contactos; la lista de expertos/
expositores con sus contactos; la agenda del evento; reportes y su forma 
de publicación, entre otros.

Una vez entregado el informe de finalización del proyecto, éste deber 
ser circulado por la Secretaría para su aprobación a las distintas 
economías. Una vez que el informe es aprobado se considera que el 
proyecto está finalizado.
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El Departamento APEC de DIRECON elaboró esta guía para difundir, 
facilitar e incentivar la presentación e implementación de proyectos y 
está disponible para prestar apoyar durante todo el proceso, aportando 
sus conocimientos para lograr el éxito de su proyecto.

 Para más información 

www.apec.org/Projects/Forms-and-Resources.aspx

VI. Comentarios Finales

VI. Comentarios Finales
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Anexos

Datos de Contacto
DEPARTAMENTO APEC

Ministerio de Relaciones Exteriores,
Dirección General de Relaciones Económicas Internacionales,

Dirección de Relaciones Económicas Multilaterales

Nombres de las personas de contacto: Andrés Culagovski o Isabel Vidal
Teléfono de Contacto: +56-2-28275550
Correos de contacto: aculagovski@direcon.gob.cl o ividal@direcon.gob.cl
Dirección: Teatinos 180 piso 11, Santiago, Chile

Anexo 1
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Anexos

Anexo 2

APEC Concept Note

Project Overseer Information and Declaration:

Name:  Mr. Cristian Salas
Title:  Advisor for International Affairs 
Organization:  Ministry of Finance of Chile
Postal address:  Teatinos 120, 11th Floor, Santiago, Chile
Tel:  +56 2 28282176	       E-mail:  csalas@hacienda.gov.cl

As Project Overseer and on behalf of the above said Organization, I declare that this submission was prepared in 
accordance with the Guidebook on APEC Projects and any ensuing project will comply with said Guidebook. Failure to 
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Project title and number: Capacity building for the reduction of educational gender gaps through structural reform

APEC forum: Economic Committee

Proposing APEC economy: Chile

Co-sponsoring economies: Canada; Indonesia; Mexico; Peru; Viet Nam

Expected start date:  June 2015

Expected completion date: December 2016

Project summary:
Describe the project 
in under 150 words. 

Your summary should include 
the project topic, goals, planned 

activities, 
timing and location:

(Summary must be no longer than 
the box provided. Cover sheet must 

fit on one page)

This project will contribute to advance the Bogor Goals, the Yokohama Declaration and the 
recent Beijing Declaration, ensuring that people share the benefits of economic growth 
by enhancing education with equal opportunities for women in APEC economies. The 
project is directly related to the APEC New Strategy for Structural Reform (ANSSR) as well 
as SME and Women Development pillar, which has driven recent activities of the Economic 
Committee (EC). 
This project will develop a three day workshop in Santiago, Chile, in which member 
economies will advance on public sector governance structural reforms, focusing on 
women development through education via structural reform helping to overcome the 
Middle Income Trap (MIT).
Most of the APEC economies have equal or higher math gender gaps than the OECD ave-
rage, who recommends looking at some APEC economies that have significantly reduced 
that gap, such as: the Republic of Korea, Thailand and the Russian Federation.

Total cost of proposal: (APEC funding 

+ self-funding):  USD194,022

Total amount being sought from APEC (USD):  161,022
By category:  Travel:137,022                Labor costs: 39,000
Hosting:  18,000      Publication & distribution:  0  Other:  

Fund Source (Select one) 
     General Project Account
      TILF Special Account
 X   APEC Support Fund
For ASF: As per Guidebook Ch. 3, list ASF Sub-fund if appropriate for this project: ANSSR Sub-fund
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Project Synopsis
1. Relevance – Benefits to region: What problem does the project seek to address? 
What is the relevance of the project? Does it have sustained benefits to more than one 
economy?
This project seeks to enhanced opportunities for women and vulnerable populations, 
within the scope of the ANSSR. Likewise, it is connected to the former Leaders’ Agenda 
to Implement Structural Reform (LAISR) “Public Sector Governance” area.
APEC economies will not achieve development unless they nurture and take full 
advantage of their people’s talents, regardless of gender. Governments play a key role 
in improving women’s access to opportunities, since they are responsible for generating 
proper public policies through structural reform. 
Significant progress has been achieved in the diagnosis and development of concrete 
educational policies, but less has been achieved regarding how to build capacities to 
carry on such policies. This project will focus on understanding how to reform and build 
powerful institutions, capable of designing and executing comprehensive policies, aimed 
to decrease educational gender gaps.
Most of the APEC economies taking the Programme for International Student Assessment 
(PISA) 2012 have equal or higher math gender gaps than the OECD average, and OECD 
recommends looking at some APEC economies that have significantly reduced that gap 
(among them: the Republic of Korea, Thailand and the Russian Federation) in order to 
learn about policies to reduce women’s disadvantage in math. All APEC economies will 
benefit from learning about such successful reforms and about other APEC economies 
that -as along with Chile- are concerned about educational gender gaps. The PISA score 
is also an indicator spotlighted in the APEC Women and the Economy Dashboard which 
monitors economy progress to barriers to women’s economic empowerment.  Work on 
this indicator will work directly into the current priorities for the Policy Partnership on 
Women and the Economy. 

The main questions to be covered during the discussion are the following, among others: 
i) How do APEC economies enhance Gender Departments within their Ministries of 
Education? 
ii) How do APEC economies prepare people working in these Gender Departments?
iii) How much do APEC economies invest in capacity building focused on gender gap 
reduction?
iv) How can APEC economies make those improvements and changes permanent over 
time (State policy rather than government policy)?
As with other APEC economies, one of the main challenges that Chile faces in order 
to advance toward full economic development is to increase equality among men and 
women. To success in this challenge, APEC economies need to develop policies focused 
on early children’s lives.
Relevance – Rank: Which Rank in the annual APEC Funding Criteria does this 
project fall under? Briefly explain why. Is it also linked to other Ranks? If so, 
briefly explain which/how.
This is clearly a Rank 1 project as it contributes to structural reform, including the Middle 
Income Trap and implementation of ANSSR. In the same way, it contributes to enhance 
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human capital development, including activities outlined in the Strategic Plan on 
Capacity building to Promote the trade and investment Agenda, education and capacity 
building, as well as cross-border education cooperation.  

2. Objectives: Describe the 2-3 key objectives of the project. (e.g. ensure 
workshop participants will be able to...; to create a framework...; to develop 
recommendations...; to build support...; to revise strategies...; to create an action 
plan;...to increase knowledge in; to build capacity in… etc.)
i) To create an APEC community in charge of sharing good governance practices in the 
reduction of gender education gaps.
ii) To improve the capacity of civil servants to adapt, design, implement and evaluate 
gender gap reduction policies.
iii) To document good experiences in a workshop proceeding.

3. Alignment – APEC: Describe specific APEC priorities, goals, strategies, 
workplans and statements that the project supports, and explain how the project 
will contribute to their achievement. 
This project will help to advance the Bogor Goals and the Yokohama Declaration, 
ensuring that people share the benefits of economic growth by enhancing education 
with equal opportunities for women. The project is related to the ANSSR “SME and 
Women Development” pillar, and also to the former LAISR “public sector governance” 
area. Through this project member economies will advance public sector governance 
structural reforms, focusing on women’s development through education and will 
contribute to avoid the MIT.

Alignment – Forum: Briefly explain how the project is aligned with your forum’s 
workplan / strategic plan.    
The project helps to advance the Chile’s priorities under ANSSR work plan. In particular, 
this project is developed in the context of the ANSSR “Promoting sustained SME 
development and enhanced opportunities for women and vulnerable populations” 
pillar, and is in line with Chile’s priority of “reducing the time needed for starting a 
business to improve the business environment particularly for the SMEs”. In the process 
of implementing Chile’s ANSSR plan, Chile has come to the realization that reducing 
time needed for starting a business (to improve the business environment for SMEs) 
is meaningless unless one first ensures that vulnerable populations can meaningfully 
participate in starting a business to begin with. One such vulnerable group, women, are 
unable to participate meaningfully in starting a business because there are evident  
educational gender gaps, specifically in cognitive areas such as STEM skills, where 
mathematics are more apparent as they are related directly to issues such as basic 
budget management and entrepreneurship abilities. This project aims to close that 
gap, which will in turn enable women to participate meaningfully in starting a business. 
Without this preliminary work, they will not be included in the “benefit” of reduction of 
time in starting a business.
This project also aligns with work cited in Chile’s Midterm ANSSR report (in support of 
the same priority), which refers to Chile’s emphasis, via the “capital abeja” program, on 
the importance of developing women entrepreneurs.
Finally, this project contributes to advancing in Chile’s overarching goal to “Eradicate 
extreme poverty and become a developed economy by 2018”, which is stablished in 
Chile’s 2011 ANSSR priorities. 
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Methodology: How do you plan to implement the project? In this section, briefly 
address the following:
• Workplan: Project timelines, dates of key activities and deliverable outputs.
Timeline of actions:

•	 June – July 2015: Contact workshop speakers.
•	 June – July 2015: Detect and contact the workshop participants. 
•	 June – July 2015: Elaboration of workshop materials.
•	August 2015      : Confirmation of speakers and participants.
•	October 2015     : Three day workshop.
•	 June 2016: Elaboration of a publication of the main conclusions of the workshop.
•	2016 EC2: Presentation of the workshop proceeding.

• Beneficiaries: The proposed selection criteria for participants, beneficiary 
profiles (e.g. workshop participants, end users, policy makers, researchers/
analysts, gender) and how they will be engaged.

•	The participants should be high-level authorities who can promote institutional 
reforms aimed at reducing educational gender gaps.

•	The lessons from this workshop will benefit APEC and non-APEC economies 
concerned about educational gender gaps.

• Evaluation: Potential indicators developed to measure progress, project 
outcomes and impacts/successes. Where possible provide indicators which could 
assess impacts on women

•	 In the short term, the project outcomes can be measured through a post-workshop 
survey to attendees. It may include indicators related to experiences learned at the 
workshop.

•	 In the mid-term, the success of the workshop may be measured through indicators 
related to new collaborations between APEC economies generated from the 
workshop.

• Linkages: Information on other APEC and non-APEC stakeholders and how they 
will be engaged. If and how this proposal builds on (but does not duplicate) the 
work of other projects. How will this activity promote cross fora collaboration?

•	This project will promote collaboration with HDRWG fora, which has had many 
projects related to Mathematics and science education. For example, the HRDWG 
“Promoting Best Practices on Mathematical Modelling Course in Higher Education 
Curriculum of APEC Economies” implemented in 2012. 

•	Regarding Chile, the project is strongly related to the gender component of the 
educational reform pursued by the current administration. 

•	The project will seek to generate continuous work on gender educational gaps 
within APEC, exploring collaborative projects with APEC host economies in the 
following years.
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Appendix C 

APEC Project Proposal
Please submit through relevant APEC Secretariat Program Director. 

Proposals must be no longer than 12 pages, including budget and title page.

Project Overseer Information and Declaration:

Name:  Mr. Cristian Salas
Title:  Advisor for International Affairs 
Organization:  Ministry of Finance of Chile
Postal address:  Teatinos 120, 11th Floor, Santiago, Chile
Tel:  +56 2 28282176	       E-mail:  csalas@hacienda.gov.cl

As Project Overseer and on behalf of the above said Organization, I declare that this submission was prepared in 
accordance with the Guidebook on APEC Projects and any ensuing project will comply with said Guidebook. Failure to 
do so may result in the BMC denying or revoking funding and/or project approval. I understand that any funds approved 
are granted on the basis of the information in the document’s budget table, in the case of any inconsistencies within 
the document.
	  	
Cristian Salas / May 22, 2015

Project title and number: Capacity building for the reduction of educational gender gaps through structural reform

Source of funds (Select one):
      General Project Account
      TILF Special Account
 X   APEC Support Fund

APEC forum: Economic Committee

Proposing APEC economy: Chile

Co-sponsoring economies: Canada; Indonesia; Mexico; Peru; Viet Nam

Expected start date:  June 2015

Expected completion date: December 2016

Project summary:
Describe the project 
in under 150 words. 

Your summary should include 
the project topic, goals, planned 

activities, 
timing and location:

(Summary must be no longer than 
the box provided. Cover sheet must 

fit on one page)

This project will contribute to advance the Bogor Goals, the Yokohama Declaration and the 
recent Beijing Declaration, ensuring that people share the benefits of economic growth by 
enhancing education with equal opportunities for women in APEC economies. The project is 
directly related to the APEC New Strategy for Structural Reform (ANSSR) as well as SME and 
Women Development pillar, which has driven recent activities of the Economic Committee (EC).
This project will develop a three-day workshop in Santiago, Chile, in which member economies 
will advance on public sector governance structural reforms, focusing on women development 
through education via structural reform helping to overcome the Middle Income Trap (MIT). 
Some of the APEC economies have equal or higher mathematics gender gaps than the OECD 
average. OECD recommends looking at some APEC economies that have significantly reduced 
that gap, such as: the Republic of Korea, Thailand and the Russian Federation.

Summary of Proposed Budge (USD) :
APEC funding Self-funding Total

161,022 35,000 196,022
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Project Details

Please answer each question succinctly. Suggested section lengths are provided 
as a guide.
Proposals must be no longer than 12 pages, including budget and title page. 
1. Relevance: What problem or opportunity will the project address and why is it 
important? How will the project benefit APEC members and the region? Which 
Rank on this year’s APEC Funding Criteria does this project fall under? Briefly 
explain why. Is it also linked to other Ranks? If so, which topics and how?  [½ page]

This project seeks to enhance opportunities for women and vulnerable populations, 
within the scope of the ANSSR. Likewise, it is connected to the former “Leaders’ Agenda 
to Implement Structural Reform (LAISR)” and the “Public Sector Governance” area.

APEC economies will not achieve development unless they nurture and take full 
advantage of their people’s talents, regardless of gender. Governments play a key role 
in improving women’s access to opportunities, since they are responsible for generating 
proper public policies through structural reform. 

Significant progress has been achieved in the diagnosis and development of concrete 
educational policies, but less has been achieved regarding capacity building to carry on 
such policies. This project will focus on understanding how to reform and build powerful 
institutions, capable of designing and executing comprehensive policies that aim to 
decrease educational gender gaps.

Some of the APEC economies taking the Programme for International Student Assessment 
(PISA) 2012 have equal or higher mathematics gender gaps than the OECD average, and 
OECD recommends looking at some APEC economies that have significantly reduced 
that gap between 2003 and 2012 (among them: the Republic of Korea, Thailand and the 
Russian Federation), in order to learn about policies to reduce women’s disadvantage 
in mathematics. All APEC economies will benefit from learning about such successful 
reforms and about other APEC economies that -along with Chile- are concerned about 
educational gender gaps.

The PISA score is also an indicator spotlighted in the APEC Women and the Economy 
Dashboard which monitors economies’ progress to barriers for women’s economic 
empowerment. Progress on this indicator will work directly into the current priorities for 
the Policy Partnership on Women and the Economy. 

Some questions to be covered during the discussion, among others, are the following,: 
How do APEC economies enhance Gender Departments within their Ministries of 
Education?; How do APEC economies prepare people for working in these Gender 
Departments?; How much do APEC economies invest in capacity building focused on 
gender gap reduction?; How do APEC economies establish which programs should be 
developed at the central level and which ones should be adjusted and executed locally?; 
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What policies do APEC economies implement in order to improve girls’ self-esteem 
and change families, teachers and others’ expectations?; How can APEC economies 
make those improvements and changes permanent over time (State policy rather than 
government policy)?

To succeed in the challenge of increasing equality among men and women in order to 
advance toward full economic development, APEC economies need to develop policies 
focused on early children’s lives.

This is clearly a Rank 1 project as it contributes to the design and implementation of 
structural reforms, including those needed to cope with the Middle Income Trap (MIT). 
Furthermore, the project is aligned with the implementation of ANSSR. In the same way, 
it contributes to enhance human capital development, including activities outlined in 
the “Strategic Plan on Capacity Building to Promote the Trade and Investment”, as well 
as the education and capacity building agendas. 

2. Objectives: Describe the 2-3 key objectives of the project. (e.g. to ensure 
workshop participants will be able to...; to create a framework...; to develop 
recommendations...; to build support...; to revise strategies...; to create an action 
plan; …improve capacity in; etc.)    [¼ page]

i) To create an APEC community in charge of sharing good governance practices in the 
reduction of gender education gaps.
ii) To improve the capacity of civil servants to adapt, design, implement and evaluate 
gender gap reduction policies.
iii) To document good experiences in a workshop proceeding.
iv) To discuss and analyze during 2016 the main conclusions of the three-day workshop 
through the revision of workshop proceeding drafts with participants from different 
APEC economies.
v) To present the workshop proceeding in Peru during the EC2 meeting in 2016. 

3. Alignment:  Describe specific APEC priorities, goals, strategies, workplans 
and statements that the project supports, and explain how the project will help 
achieve them. Explain how it is aligned with your forum’s workplan / strategic 
plan.   [less than ½ page] 

This project will help to advance in the Bogor Goals and the Yokohama Declaration, 
ensuring that people share the benefits of economic growth by enhancing education 
with equal opportunities for women. The project is related to the ANSSR “SME and 
Women Development” pillar, and also to the former LAISR “Public Sector Governance” 
area. Through this project, member economies will advance public sector governance 
structural reforms, focusing on women’s development through education and will 
contribute to avoid the MIT.

This project also aligns with the 22nd APEC Economic Leaders’ Declaration that 
encourages APEC economies to prioritize strengthening capacity building for human 
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resources development and enhancing the participation of women in the economy. 
Furthermore, APEC Economic Leaders stressed that they are committed to taking 
innovative measures to further promote women’s access to markets and ICT technology. 
Towards the completions of such goals, tackling girls’ early disadvantages in mathematics 
is needed. 

The project helps to advance Chile’s priorities under ANSSR work plan. In particular, 
this project is developed in the context of the ANSSR, “Promoting Sustained SME 
Development and Enhanced Opportunities for Women and Vulnerable Populations” 
pillar, and is in line with Chile’s priority of “reducing the time needed for starting a 
business to improve the business environment particularly for the SMEs”. In the process 
of implementing Chile’s ANSSR plan, Chile has come to the realization that reducing 
time needed for starting a business (to improve the business environment for SMEs) 
is meaningless unless is ensured before that vulnerable populations can significantly 
participate on it.

Such vulnerable group, women, are unable to participate meaningfully in starting a 
business because there are evident educational gender gaps, specifically in cognitive 
areas such as STEM skills, where mathematics are more evident as they are directly 
related to issues like basic budget management and entrepreneurship abilities. This 
project aims to close that gap during childhood and youth, which will in turn enable 
women to participate meaningfully in starting a business. Without this preliminary work, 
they will not be included in the “benefit” of reduction of time in starting a business.

This project also aligns with the work mentioned in Chile’s Midterm ANSSR report 
(in support of the same priority), which refers to Chile’s focus on the importance of 
developing women entrepreneurs, in particular through the “Capital Abeja” program. 

Finally, this project contributes to advancing in Chile’s overarching goal to “Eradicate 
extreme poverty and become a developed economy by 2018”, which is stablished in 
Chile’s 2011 ANSSR priorities. 

4. For APEC Support Fund applications: Briefly describe how the project will 
support the capacity building needs of APEC developing economies, and how they 
will be engaged.     [¼ page]

The workshop and its associated products will contribute to enhance human capital 
development, as well as capacity building for gender gap reductions in APEC developing 
economies, among other issues.

As many other middle income economies, Chile faces the challenge of achieving 
development following more than two decades reducing poverty, improving social 
protection policies and increasing education access. Other economies have followed 
this path before Chile and they have succeeded on such task investing in its population. 
Within this long term process, girls and women need special attention because, though 
being half of the population, they face many barriers in labor and financial markets, 
among others areas. 
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Among all economies that participated in PISA 2012, Chile shows the largest gender 
gap in mathematics scores (boys outperform girls by 25 points) and is the economy 
where more girls than boys do not attain proficiency’ levels. Consequently, this problem 
is addressed by both OECD gender and education reports.

Chile will not be able to reduce labor, financial and entrepreneurship gender gaps unless 
it tackles those differences between boys and girls that emerge early in childhood, like 
those reported by PISA mathematics tests. 
Other APEC developing economies face similar challenges. Indeed, some APEC 
economies taking the PISA 2012 have equal or higher mathematics gender gaps than 
the OECD average. 

This project will develop a three-day workshop in Santiago, Chile, in which APEC 
economies will advance on public sector governance, focusing on women development 
through education and a structural reform helping to overcome girls’ disadvantages. 
Other APEC developing economies would also benefit from such effort, since investing in 
policies that focus on early children’s lives generate a high return, and some researchers 
argue that these returns are even higher than other policies which target adults.

SECTION B:  Project Impact
Outputs: Describe products or services that the project will create. This may 
include workshop, reports, tools, research papers, recommendations, best 
practices, action plans etc. [½ to ¾ page]

The main product of the project is a three-day workshop in October 2015 in Santiago, 
Chile. At this workshop, it is expected to gather different authorities and policy makers 
from economy, finance, education, foreign affairs and gender ministries from several 
APEC economies.

This workshop will be carefully planned during the following months, and then a set of 
workshop materials will be prepared for the participants. For instance, speakers’ selected 
research papers will be included in the materials for discussion.  The staff intends to 
include male and female speakers, in order to have gender balance, in the discussions 
that will take place in the three-day workshop.  It is important to include men and 
women in gender gap dialogues, because of their critical and complementary role in this 
type of discussions. 

Other developing economies will be encouraged to participate in the workshop. 
A previous process of contacting embassies and governmental authorities will be 
necessary and their suggestions of possible speakers and participants will be taken into 
account.   
 
After the three-days’ workshop, the Chilean staff will summarize conclusions and 
recommendations in a workshop proceeding and will share drafts for comments and 
suggestions with participants from APEC economies during 2016, in order to have a final 
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workshop proceeding, which will be presented in Peru at 2016 EC2.

In the meantime, a policy network that aims to discuss the policies and governance on 
gender mathematics gaps will be launched, looking for participation of representatives 
from APEC economies. 

Outcomes: Describe the specific changes the outputs are expected to achieve in 
the medium-term. What changes in policy, processes or behavior will the project 
lead to?  [½ to ¾ page]

It is expected that this project will increase the awareness on the importance of 
overcoming mathematics gender gaps. Furthermore, since improving mathematics 
performance during childhood and choosing a career on a STEM field are related, this 
project will be also raising awareness on the opportunities that emerge from investing 
in girls -who are half of the student body- promoting innovation, productivity and then 
growth.

Indeed, the underrepresentation of women in STEM fields in Chile, and other APEC 
economies, is an issue that needs to be addressed, for several reasons. Among these 
reasons, the following can be mentioned: 

(1) With the inclusion of women, the research field will be more balanced, productive 
and relevant; 
(2) Including a greater diversity of researchers will enable greater creativity and reduce 
potential bias; 
(3) This will contribute to provide equal opportunities, pursuing social equality and 
justice; 
(4) Research and production fields attempt to address common issues of an economy’s 
population financed with common funds (taxes in most cases), therefore it is important 
to involve most groups of the population; 
(5) Women represent an underutilized resource towards national and international 
economic growth through innovation or maximization of productivity, and have 
the potential to boost labor force in these areas, providing more talent from which 
economies can choose. 

Nevertheless, in order to include, equally, women in STEM fields inside APEC economies, 
a process of state modernization is required, with special focus on gender policies.  In this 
sense, it is fundamental to grasp which are the mechanisms used by the economies that 
managed to close the gender gap in education, not only on the design of public policy 
level, but also in reforming capable government bodies able to meet this challenge.

Thus, reducing the gender gaps in education and including a greater percentage of women 
in STEM fields not only contributes to provide equal opportunities for women inside the 
APEC community, but also enables these economies to increase their productivity levels 
by leveraging their human resources in the best possible way. 
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Additionally, this project will also support policy-makers interested on these issues, as 
long as it could also generate an international network to discuss on these topics.

Finally, the project will seek to generate continuous work on gender educational gaps 
within APEC, exploring collaborative projects with APEC host economies in the following 
years. 

Beneficiaries: Who are the direct project participants and users of the outputs? 
Describe their qualifications, level of expertise, roles/level of responsibility, 
gender, economies represented, government departments, APEC fora involvement 
etc.. Explain how they will use and benefit from the outputs. Who else will benefit 
from the project and how? [½ to ¾ page]

Participants should be high-level authorities and policy makers that can promote 
institutional reforms aimed at reducing educational gender gaps. The directly targeted 
audiences are APEC authorities of Finance, Economy, Education, Foreign Affairs and 
Gender Ministries. The project aims to reach those participants, because they may 
contribute to discussions that will take place in the workshop, and they are the key 
agents who have a deep understanding of how the various public sector institutions 
may incorporate the recommendations given by the APEC economies that have made 
progress in this area.

The participants will be identified through the EC network. Additionally, we will seek 
to engage other relevant fora, such as the HRDWG and the PPWE, taking advantage 
of the participation of the Ministries of Education and Gender in the organization and 
implementation of the project.

Lessons from this workshop will benefit researchers from APEC economies concerned 
with educational gender gaps, as well as those high-level authorities and policy makers 
interested in closing the gender gap, and promoting equality between men and women 
in education, as well as in the future labor markets.

Regarding Chile, the project is strongly related to the gender component of the 
educational reform pursued by the current administration which seeks to ensure quality 
education for girls and boys. 

Additionally, since the results of the project will be documented in a workshop 
proceeding that will be presented in Peru at the 2016 EC2, and this document is expected 
to be available for the use of APEC economies, benefiting teachers, school headmasters, 
researchers, gender and educational NGOs.  Benefiting these groups and organizations 
is fundamental in order to raise awareness on the importance of closing the gender gap, 
and also to involve the civil society in possible changes within APEC economies.

Overall, the project is thought to promote future generations of girls and women that 
will achieve better results on STEM.
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Dissemination: Describe plans to disseminate results and/or outputs of the 
project, including:

•	The number, form and content of any publications. (Note: APEC will not fund 
publications that are only presentation slides, or website maintenance. 
Electronic publication encouraged.)

•	The target audience.
•	Any intention to sell outputs arising from this project.  [less than ½ page]

The workshop proceeding, the policy network and the presentation in Peru at EC2 are 
key elements within a plan to disseminate the results and conclusions of the project.  
It is intended to publish the workshop proceeding in digital format, through the APEC 
website. Additionally, we will seek to achieve a greater level of dissemination of the 
results through information share on different governmental websites of the agencies 
involved in the project as well as the social media platforms. 

Dissemination of the proceedings and results of the workshop will be coordinated by our 
different media partners through local media outlets as well as coordinating with the 
APEC Secretariat Communications Department.  

The directly targeted audiences are APEC authorities of Finance, Economy, Education, 
Foreign Affairs and Gender Ministries.  Moreover, this project expects to reach not only 
those authorities, but also, Chilean teachers, school headmasters, researchers, gender 
and educational NGOs in a context of a structural reform conducted by the current 
government. 

It is fundamental to state that there is no intention to sell outputs arising from this 
project.  In fact, for the proposing economy, an important aspect of conducting this 
project is to disseminate the results and conclusions, in order to gather interest 
from other economies to make deep changes that impact gender and educational 
policies.

Gender: What steps will the project take to ensure the participation and 
engagement of both men and women in project activities? How do project 
objectives benefit women?   [less than ½ page]

It is important to stress that staff composition of projects like this workshop, are 
normally conducted by women. In this regard, the Chilean staff includes men and 
women. Indeed, the overseer of the whole project is a man. Other members of the 
staff that are part of the Finance and Foreign Affairs Ministries are both, men and 
women.
  
It is expected that participants from other APEC economies will be men and women 
as well, like UN Women recalls, future policies should include men to succeed, and as 
it was stated before, for the staff it is fundamental to incorporate men and women 
as speakers and participants for the three-day workshop. 

On the content of the project itself, this project seeks to benefit girls and women, 
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centering public policies and structural reforms in this particular group.  Furthermore, 
the proposer APEC economy, and participating economies expect to improve 
conditions for future generations of girls, in order to increase their involvement in 
STEM, thus pursuing gender equality in education and labor markets. 

SECTION C:  Project Effectiveness 
1. Work plan: Provide a timeline of actions you will take to reach your 
objectives. For each, include:

•	How it will be implemented; how member economies, beneficiaries & others 
will be involved

•	Related outputs for that particular step (e.g. contract, agenda, participant 
list, workshop, report)       

[1-2 pages. Answers may be taken or adapted from the Concept Note]

June – July 2015: Contact workshop speakers: In order to select speakers who 
are best suited for this workshop, during the months of May and June, the Chilean 
staff will examine existing literature involving gender gap in education, with 
special attention to those economies that have successfully implemented public 
policies, programs, etc., regarding the closure of the gender gap in mathematics.  
Those policy makers or authorities will be prioritized as speakers in this three-
day workshop.  As it has been stated before, those APEC economies which have 
managed to do so are: Republic of Korea, Russian Federation and Thailand.  In 
this sense, it is fundamental to include these and other APEC economies in the 
workshop.  With this action, it is expected to obtain a preliminary list of speakers.

June – July 2015: Detect and contact the workshop participants: During 
the months of June and July, the Chilean staff will detect and contact possible 
workshop participants.  To achieve this goal, the staff will contact governmental 
authorities and embassies of APEC economies, in order to manifest the 
organization´s interest in their participation in the three-day workshop.  This 
will allow showing the relevance of this workshop for APEC economies for 
future public policy implementation, positioning the issue of the gender gap in 
education as a key matter to be resolved.  By the end of July, and as a result of 
this activity, it is expected to accomplish a preliminary list of participants. 

June-August 2015: Design the specific structure of the workshop: After 
obtaining the preliminary lists of participants and speakers, the staff will proceed 
to structure the workshop, choosing specific issues regarding gender gaps in 
mathematics and education. To this end, the contributions of the co-sponsoring 
and participating economies will be taken into account.

June – July 2015: Elaboration of workshop materials: In parallel to the 
development of the preliminary list of speakers and participants, the staff 
will develop the materials for the workshop.  As discussed in advance, these 

Anexo 3



51
—

Volver al indice 

Anexos

materials will include research papers written by the speakers and participants 
of the workshop.  To reach this objective, a thorough read of the available 
literature will be necessary.  Moreover, once the materials are chosen, these 
texts will be arranged thematically, facilitating its reading by the speakers and 
participants.  In this regard, the importance of including other types of elements 
that contribute to the discussion in the workshop will be evaluated.

August – September 2015: Confirmation of speakers and participants:  As it 
was stated beforehand, one of the results of the activities conducted during the 
months of June and July will be preliminary lists of participants and speakers.  
During August and September, the Chilean staff will contact them again to 
confirm their participation in the workshop.  With their confirmation, the staff 
will help to arrange flights and hotels for them.

October 2015: Three-day workshop: By mid-October, the workshop will be held 
in Santiago. During the month of September and the beginning of October, the 
staff will check the final logistical details, such as the availability of a proper 
audio system in the rented room, seating arrangements, transportation, etc.

November 2015- March 2016: Elaboration of a publication of the main 
conclusions of the workshop: In order to achieve this activity, the Chilean 
staff, with the collaboration of the participating economies of the workshop, 
will prepare a publication containing the main conclusions of the workshop.  It 
is expected to include recommendations for those APEC economies who want 
to design and implement policies regarding gender gaps in mathematical 
education, and the involvement of women in STEM.  

March- June 2016: Revision of workshop proceeding drafts with participants 
of different APEC economies: During these months, the resulting publication 
will be shared with the speakers and participants of different APEC economies, 
in order to receive their comments and suggestions to improve the publication 
that will be presented in 2016 in Peru.

2016 EC2: Presentation of the workshop proceeding: in the EC2 that will 
take place in Peru. It is expected to show participating economies, the main 
conclusions drawn from the three-day workshop.  It is intended to deliver 
discussion of measures that can be taken by APEC economies in order to reduce 
gender gaps in education.

Risks: What risks could impact project implementation and how will they 
be managed?   
[⅛ to 1 page, depending on project nature/complexity]

Since Chile is far away from the majority of APEC economies, one of the main risks of 
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the project is to not get as many participants as it is desired. 

Even though this situation may occur, it is expected to receive at least participants 
from co-sponsoring economies of the project.

In order to overcome this risk, it is planned to use the network of Chilean embassies 
and trade representatives in all APEC economies to help identify and engage possible 
speakers and participants as well as working with all diplomatic and commercial 
representatives of all APEC economies in Chile. This will be done very well in 
advance, in order to minimize the risk and increase the probability of attaining high 
level speakers and participants. We will also work with the network of contacts of 
the Chilean Ministries of Education and Gender, in order to motivate and encourage 
their participation in this project.

Another risk that this project may face is to achieve a high level of quality of 
speakers that are able to engage and fully address the objectives established within 
the project. In this context, we have been working coordinately with the partner 
agencies to identify a pool of high level potential speakers and have begun the 
process of informally contacting them too see their availability and willingness to 
actively participate in the workshop in October. 

6. Monitoring and Evaluation: 
•	 How will you know whether the project achieved its objectives?
•	 What information will be collected to assess progress and impact (e.g. 

stakeholder feedback, website hits, participant stats)? How will gender 
impacts be measured?

•	 How will you collect it (e.g. surveys, meetings, interviews, peer review, 
records review)?  

•	 What indicators will you use and/or measure to know if the project is on 
track (monitoring) and successful in meeting its objectives (evaluation)? 
[½ page]

In order to assess the project’s progress and impact, its outcomes will be measured 
in the short term and mid-term.  In the short term, the project outcomes can be 
measured through a post-workshop survey to attendees. This survey will include 
indicators related to the experiences learned at the three-day workshop, and an 
overall evaluation of the experience. Some examples of the indicators may be: level 
of satisfaction of each of the discussion panels in terms of knowledge acquired 
and transmitted as well as the level of possible implementation of lessons and 
recommendations of each panel within other APEC economies.

Additionally, other measurable indicator is the number of participants from APEC 
economies, funded as well as non-funded, and the appreciation level of usefulness 
of the workshop and quality of discussions.

Our aspirational goal in terms of participation of funded economies is at least 70% 
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and in terms of non-funded economies 60%. 

Another technique that will be used to evaluate the project´s progress and impact, 
in the short term, will be a self-assessment test taken by the Chilean staff, in order 
to analyze the number of participants in the workshop, and their activeness in their 
participation throughout the project.

On the other hand, in the mid-term, the success of the workshop may be measured 
through indicators related to new collaborations between APEC economies generated 
from the workshop.  In this sense, the amount and quality of the comments and 
suggestions consigned by speakers and participants, after the workshop finalizes, 
will also be used as an indicator of the project’s progress and impact. 

Furthermore, the success of the workshop will be measured through the amount of 
downloads that the workshop proceeding has, from the APEC website. 

Finally, another technique that might be used to measure its impact in the mid-term 
are possible interviews to the workshop’s participants, in order to review and evaluate 
that workshop´s outcomes and conclusions were communicated to governmental, 
and non-governmental institutions in their economies of origin. These interviews 
would be conducted between the finalization of the three-day workshop, and the 
presentation of the workshop proceeding in Peru (EC2).

7. Linkages: Describe the involvement of other APEC fora, and other relevant 
organizations. Include:
•	 Engagement: How are you engaging other relevant groups within and 

outside APEC?
•	 Previous work: How does this project build on, and avoid duplication 

of, previous or ongoing APEC initiatives, or those of other organizations 
working in this area? 

•	 APEC’s comparative advantage: Why is APEC the best sources of funds for 
this project?

 [¼ to 1 page. Answers may be taken or adapted from the Concept Note]

- This project will promote collaboration with HDRWG fora, which has had many 
projects related to Mathematics and generally STEM educational fields. For example, 
the HRDWG “Promoting Best Practices on Mathematical Modelling Course in Higher 
Education Curriculum of APEC Economies” implemented in 2012. 

- The project will seek to generate continuous work on gender educational gaps 
within APEC, exploring collaborative projects with APEC host economies in the 
following years. In fact, a presentation at EC2 in Peru 2016 is planned.

- It is also planned to share the workshop’s main conclusions and discussions 
throughout  workshops conducted after the completion of the project, benefiting 
teachers, school headmasters, researchers, gender and educational NGOs.
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- APEC is the best source of funds for this project because it represents the most 
suitable group of economies to analyze the gender educational gaps. Within APEC 
economies, there are different examples of successful and unsuccessful policies that 
will allow the achievement of stronger conclusions from the workshop.  Also, this is a 
unique opportunity that allows the exchange of positive and negative experiences of 
APEC economies, allowing the visualization of future public policies and mechanisms 
of state modernization collectively.   

SECTION D:  Project Sustainability 
Sustainability: Describe how the project will continue to have impact after 
the APEC funding is finished. 
•	 How will beneficiaries be supported to carry forward the results and 

lessons from the project? 
•	 After project completion, what are the possible next steps to build on its 

outputs and outcomes? How will you try to ensure these future actions 
will take place? How will next steps be tracked?

•	 How will progress on the outcomes and impacts (Question 6) be measured?   
[less than 1 page]

It is planned to share the workshop proceeding with APEC economies for comments 
and suggestions. It is expected that such step will help to maintain the collaboration 
within the policy network. 

Authorities are going to present the workshop proceeding in Peru at EC2. It is 
expected that such step will reinforce the network. 

Also, after the APEC funding is completed the authorities involved in the project will 
seek to generate continuous work on gender educational gaps within APEC, exploring 
collaborative projects with APEC host economies in the following years.  This may 
result in the evaluation of the project’s impact on the design and dissemination 
of its outcomes by beneficiary APEC economies.  In this sense, one of the project’s 
goals is to create awareness of the importance of gender gaps in education and its 
connection with productive development and involvement of girls and women in 
STEM. 

Any possible recommendation in terms of policy that emerges from the discussions 
during the workshop will be presented in the final report that will be circulated within 
the EC for its adoption. Therefore, Chile will seek, through its representatives to the 
EC, that these recommendations be included in any future work and proceeding plan 
of the group, and thus will be expected to be addressed and undertaking by all APEC 
economies.

Sharing the developments of the Chilean educational reform will be another action 
aimed to maintain the collaboration within the policy network.  Chile intends to 
implement the results obtained throughout the three-day workshop in new forms of 
governance and in the design of public policies, oriented to closing the gender gap 
in education.
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Project Overseers: Who will manage the project? This includes managing of 
contractors and specialists.  Please include brief details of the PO and any 
other main point(s) of contact responsible for this project.      [less than ½ page]

Project Overseer:
Brief bio of Mr. Cristian Salas:

Chilean national, Mr. Salas is Advisor for International Affairs at The Ministry of Finance 
of Chile since 2011. He represents the Government of Chile in several trade and 
financial international fora, such as APEC, WTO, OECD, GCF, UNASUR, CELAC and other 
regional initiatives, where oversee a wide array of topics, such as Macroeconomic and 
Fiscal Affairs, Financial Integration and Regulation, Green Growth, Trade Facilitation and 
Regulatory Reform, among others.
Mr. Salas graduated in Business and Economics in 2005, and received a Master’s degree 
in Macroeconomics in 2006 from the Pontificia Universidad Católica de Chile (PUC). He 
also holds a Master of Public Administration from Columbia University.

Second Point of Contact:
Name:  Mr. Luciano Cuervo 
Title:  Economic Advisor, APEC Department
Organization:  Ministry of Foreign Affairs of Chile
Postal address:  Teatinos 180, 12th Floor, Santiago, Chile
Tel:  +56 2 28275100 	       
E-mail:  lcuervo@direcon.gob.cl 
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SECTION E:  Project Efficiency 
Budget: Complete the budget and budget notes for the project in the template 
below. The budget should include calculation assumptions (e.g., unit costs) and 
self-funding contributions. Please consult the Guidebook on APEC Projects for 
eligible expenses.

APEC Project Itemized Budget
Please consult the eligible expenses in the Guidebook on APEC Projects 

Anexo 3

All Figures in USD # of Units Unit Rate APEC 
Funding

Self-
Funding Notes  

Speaker’s honorarium 
(government officials 
ineligible)

6 0 0 0

Translator’s fees
(strong justification is 
required for approval 
indicating that the trans-
lations are of benefit to 
more than one economy 
– please provide details/
scope of work in Budget 
Note 1 – Direct Labour)

(# of pages)

Short-term clerical fees
(please provide details of 
scope of work and deli-
verables in Budget Note 
1 - Direct Labour) 

700 50 35,000 7 Staff/ 100 hours 
each

Contractor fees 
(contractors Secretary’s 
fees to be included in cost 
and packaged together)

Per diem (incl. accom-
modation and “75% 
additional payment”)

6 speakers, 4.75 
days 1,278 7,667      

The event will take 
place in Santiago, 
Chile.

Airfare 6 speakers 6,500 39,000      

Per diem (incl. accommo-
dations and “75% additio-
nal payment”) 

20 participants, 
4.75 days 1,278 25,555      

The event will take 
place in Santiago, 
Chile.

Airfare (restricted  
economy class)

20 partici-
pants, 20 
round-trip 
tickets

67,800      

Direct Labour

Travel (Speaker, Experts, Researchers)

Travel for Participants (from travel-eligible economies only. Active participants only)
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All Figures in USD # of Units Unit Rate APEC 
Funding

Self-
Funding Notes  

3,500 7,000 People´s Republic 
of China

2 4,200 8,400 Indonesia  

2 3,000 6,000 Malaysia

2 2,000 4,000 Mexico

2 6,000 12,000 PNG

2 800 1,600 Peru

2 3,800 7,600 Philippines

2 3,300 6,600 Russia

2 4,000 8,000 Thailand

2 3,300 6,600 Vietnam

Publication/distribution 
of report (# of copies)      

Specialized equipment 
or materials (please 
describe)

(type, #, and # of 
days)      

Photocopying (# of copies)      
Communications (te-
lephone, fax, mail, courier)      

Room Rental 3 
days 6,000 18,000

Stationary 3,000

Hosting (provide break-
down, e.g., room rental, 
stationery) 

Other items

Anexos
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Anexo 4

Asia-Pacific Economic Cooperation 
Chile 2015 

Preliminary Administrative Circular 
Information and Guidelines for the Workshop 

Capacity Building for the Reduction of Educational Gender Gaps 
through Structural Reform

October 13-15, 2015 
Santiago, Chile 

1. Introduction 
This Administrative Circular includes the most relevant organizational aspects of 
the Workshop: Economy and Education: Tackling Gender Gaps to be held in the city 
of Santiago, Chile, from Tuesday, October 13th to Thursday, October 15th, 2015. This 
document has been especially prepared for the meeting and its participants, and 
includes general aspects of the organization and services provided for attendees. 
We hope this information answers any question participants may have regarding the 
meeting’s organizational arrangements. Please in case you have any questions or need 
any further information do not hesitate to contact Mr. Luciano Cuervo (lcuervo@direcon.
gob.cl) or Mr. Cristian Salas (csalas@hacienda.gov.cl). 

2. Welcome
Chile extends a warm welcome to all participants to the Workshop. This workshop aims 
to advance the Bogor Goals, the Yokohoma Declaration, and the Beijing Declaration; 
ensuring that all people share the benefits of economic growth  by enhancing equal 
opportunities for women in APEC economies. The workshop is also directly related to 
the APEC New Strategy for Structural Reform (ANSSR) as well as the SME and Women 
Development Pillar, which has driven recent activities of the Economic Committee (EC). 
The workshop will feature five panels of experts: “Growth, Productivity, Human Capital 
and Women”, “Labor Market and Women”, “Preschool”, “Elementary, Middle and High 
School” and “Teachers’ Education and Training”.  For these panels, we have convened 
policymakers, academics and experts from across the APEC spectrum. These experts 
have dedicated their lives to and produced groundbreaking work on these crucial issues. 
Through these panels, the workshop will strive to produce policies and policy networks 
that can reduce the gender gaps in academic achievement and youth employment in 
the fields of Science, Technology, Engineering, and Mathematics (STEM). 

3. Organization 
This workshop is made possible thanks to the collaboration of APEC, speakers, 
participants, and the collaboration of 4 Chilean government agencies — the Ministry 
of Finance, the Ministry of Foreign Affairs, the Ministry of Education, and the National 
Service for Women.   
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4. Participants 
All APEC member economies are invited to participate. 
Travel and per diem (intended to cover hotel accommodation and other incidentals) 
will be provided for up to two (2) participants from the following APEC travel-eligible 
economies: China, Indonesia, Malaysia, Mexico, Papua New Guinea, Peru, Philippines, 
Russia, Thailand, and Vietnam. 

5. Contact 
If you would like additional information please contact Mr. Luciano Cuervo, from the 
APEC Department at the General Directorate for International Economic Affairs:
Email: lcuervo@direcon.gob.cl; phone: + 56 2 – 28275464

6. Chile Visa Information

Anexos

Anexo 4

Economy Visa Require-
ment Max. Stay US$ US$ To be paid at airport 

in Chile

Australia No 90 days 0 95

Brunei Darussalam Yes 90 days 16 0

Canada No 90 days 0 0

China Yes 90 days 62 0

Hong Kong, China No 90 days 0 0

Indonesia No 60 days 0 0

Japan No 90 days 0 0

Korea No 90 days 0 0

Malaysia No 30 days 0 0

Mexico No 90 days 0 23

New Zealand No 90 days 0 0

Papua New Guinea Yes 60 days 35 0

Peru No 60 days 0 0

The Philippines Yes 60 days 30 0

The Russian Federation No 90 days 0 0

Singapore No 30 days 0 0

Chinese Taipei Yes 90 days 0 0

Thailand No 90 days 0 0

United States No 90 days 0 0

Viet Nam Yes 90 days 30 0
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7. Venue and Lodging 
The workshop will take place at The Gabriela Mistral Cultural Center (GAM) located at 
Avenida Libertador Bernardo O’Higgins 227.

In terms of lodging, participants are free to elect their own accommodation as there 
are a number of small boutique hotels close to the venue; however the organization 
has negotiated with the Crowne Plaza Hotel (Av. Libertador Bernardo O’Higgins 136, 
Santiago, Chile www.crowneplaza.cl) which is located in front of the event venue.

A special conference rate of US$ 169 for a deluxe single room with breakfast included 
has been established for workshop participants and speakers.  Attendees are responsible 
for their own lodging arrangements, costs and upgrades.

Because availability at this hotel is limited, speakers/participants are urged to secure 
their reservations as soon as possible no later than October 2. After this date, the special 
APEC rate package may no longer be available. 

Workshop participants should contact the hotel directly to make reservation using the 
following point of contact reservations@crownesantiago.cl indicating:

•	  APEC workshop participant
•	  Arrival Date
•	  Departure Date
•	 Credit Card Information 

No smoking rooms available, due to domestic legislation.

8. Name Tags 
Speakers/participants are kindly requested to wear their badge at all times during the 
workshop. Staff can be identified by their badges too. 

9. Nomination Procedure for Officials from APEC Economies Eligible for Travel 
Support, Allowances, and Expenses 
Travel eligible APEC member economies are invited to nominate two (2) participants for 
the workshop from the following APEC economies (China, Indonesia, Malaysia, Mexico, 
Papua New Guinea, Peru, Philippines, Russia, Thailand and Vietnam).

Economies are encouraged to nominate participants according to the Participant Profile 
in Annex II by Tuesday, 22 September 2015. 

Nomination forms should be submitted by email to Mr. Luciano Cuervo  
(lcuervo@direcon.gob.cl) and Mr. Cristian Salas (csalas@hacienda.gov.cl).

a. Airfare – Two (2) participants nominated from each travel-eligible APEC member

•	 Economy will be provided with roundtrip restricted economy class airfare for 
the most direct and economical route.

Anexos

Anexo 4
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b. Per Diem Allowance – Two (2) participants nominated from each travel-eligible APEC 
member economy will be provided with per diem allowances (intended to cover hotel 
accommodation and other incidentals) in addition to the airfare. The UN Per Diem for 
Santiago, Chile, is US$ 256 daily.

APEC sponsored participants, who qualify for travel allowances and have received 
confirmation from Project Overseer for their participation are requested to forward the 
restricted economy airfare quotation & itinerary to the APEC Secretariat for approval 
before finalizing their travel arrangement.

Please contact with Mr. Álvaro Castro, Program Director, to the APEC Secretariat email 
(ace@aprec.org) in case you have any questions regarding this matter.

When the travel itinerary and cost has been approved, the Secretariat prepares a “Travel 
Undertaking”, which is a simple contract detailing the amounts to be paid and the tasks 
that must be performed.

The traveler must submit:
•	 The signed undertaking agreeing to the detailed terms and conditions; and
•	 Clear payment instruction.

Each APEC funded traveler will have to sign on a Per Diem form, certified by Project 
Overseer, at the end of each day of the workshop as proof of attendance, which will be 
provided directly by the organizers in Santiago.

Travel expenses are reimbursed only if there is a travel undertaking in place. 
Fares purchased before the undertaking is signed are purchased at the 
traveler’s own risk.

10. Relevant Information
Local currency 
The local currency is the Chilean Peso.  The currency exchange rate is approximately 
US$1= CH$690 (As of September 3).  Currency exchanges are situated in the airport, 
hotel, shopping malls and other places.

Major credit cards are widely accepted in the airport, hotel, shopping malls and 
other places.

Climate
By September spring starts in Santiago, so weather is expected to be partially cloudy 
and relatively warm, with occasional rain.  Temperatures will be within the daily 
range of 9°C and 25°C.

Smoking Policy
Smoking in public spaces, such as airports, shopping malls, restaurants or hotels is 
not allowed in Chile.
Some restaurants are allowed to have special smoking areas.

Anexos
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Dress Code
In order to foster a spirit of interactive learning, the dress code for all the workshop 
and social events is smart casual.

Metro- Subway, Buses and Taxis
There are 5 metro train lines in Santiago.  Ask the hotel front desk for additional 
information.  Buses are available only by using BIP Card, which can be purchased at 
any metro station.  Same cards can be used to travel by metro.
Taxis are mostly secure in Santiago.  However, by night it’s better for you to ask the 
hotel to get a taxi for you.

Internet Access 
The GAM Cultural Center has free WIFI access both in the convention room as well as 
in the rest of the Cultural Center. 

11. Social Events 
Evening Event
All participants and their accompanying persons are warmly invited to join the 
Welcome Reception hosted by the Organizers by on October 13th. 

The venue will be held in The Gabriela Mistral Cultural Center (GAM) located at 
Avenida Libertador Bernardo O’Higgins 227.  Dress code for the occasion is smart-
casual.

Anexos
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Tentative Agenda 
(Schedule to be confirmed)

Tuesday October 13th 
10:00-10:30	 Inaugural Greetings by Chilean authority 

Panel 1: Growth, Human Capital and Gender (Moderated by Cristóbal Huneeus, 
Ministry of Labour of Chile)
10:30- 11:10	 Monique Newiak (International Monetary Fund)
11.10- 11:50	 Alejandro Micco (Undersecretary, Ministry of Finance of Chile)
11:50- 12:10	 Coffee Break
12:10- 12:50	 Santiago Levy (Vice President for Sector and Knowledge, Inter-      
                                     American Development Bank)
12:50- 13:20	 Comments from the audience and exchange views among panelists
13:30- 15:30	 Lunch Break

Panel 2: Skills, Training and Gender (Moderated by Luz Sosa, Ministry of Economy  
of Chile)
15:30- 16:10	 Raphael Bergoeing (Presidential Advisory Commission for Productivity     
                                    of Chile)
16:10- 16:50	 Makiko Matsumoto (Employment Policy Department, International    
                                    Labour Organization, Bangkok)
16:50- 17:10	 Coffee Break
17:10- 17:50	 Omar Arias (Acting Sector Manager and Lead Economist, World Bank)
17:50- 18:20	 Comments from the audience and exchange views among panelists
19:00- 20:00	 Welcome reception

Wednesday October 14th 
10:00-10:30	 Inaugural Greetings by Chilean authority

Panel 3: Labor Market and Gender (Moderated by representative of Ministry of 
Foreign Affairs of Chile)
10:30- 11:10	 Bárbara Petrongolo (London School of Economics and Political     
                                    Sciences)
11.10- 11:50	 Andrea Bentancor (Director of Gender Policy, Ministry of Finance of    
                                    Chile)
11:50- 12:10	 Coffee Break
12:10- 12:50	 Ana Revenga (Senior Director of the Poverty Global Practice,    
                                    World Bank)

Anexos
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12:50- 13:20	 Comments from the audience and exchange views among 
                                     panelists
13:30- 15:30	 Lunch Break

Panel 4: STEM and Gender (Moderated by Eliana Chamizo, Ministry of Education of 
Chile)
15:30- 16:10	 Carlos Eugenio Beca (Technical Secretariat of the Regional  
                                     Strategy for Teachers, UNESCO)
16:10- 16:50	 Joanna Sikora (Australian National University)
16:50- 17:10	 Coffee Break
17:10- 17:50	 Alejandra Mizala (Universidad de Chile)
17:50- 18:20	 Comments from the audience and exchange views among panelists

Thursday October 15th
10:00-10:30	 Inaugural Greetings by Chilean authority

Panel 5: Gender Gaps in the Educational System (Moderated by Francisca del Río, 
Universidad Diego Portales of Chile)
10:30- 11:10	 Francesca Borgonovi (Analyst, OECD)
11.10- 11:50	 Representative of the Undersecretary of Preschool Education of   
                                     Chile
11:50- 12:10	 Coffee Break
12:10- 12:50	 Mercedes Mateo-Berganza (Education, Inter-American 
                                     Development Bank)
12:50- 13:20	 Comments from the audience and exchange views among 
                                     panelists
13:20- 13:30	 Closing remarks 

Annex 1 
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Participant Information Form 
Workshop 

Capacity Building for the Reduction of Educational Gender Gaps through Structural Reform

Member economies are invited to nominate two (2) participants. Please refer to the 
participant profile above. 

MEMBER ECONOMY: 
NOMINEE 1                                                             NOMINEE 2
Title:                                                                         Title: 
Name:                                                    	         Name: 
Position:                                                                  Position: 
Ministry:                                                                  Ministry: 
Email:                                                                       Email: 
Telephone:                                                              Telephone: 
Fax:                                                                           Fax: 
Funded participant:                                              Funded participant:

Name of the nominating official: 
Position: 
Ministry: 
Email:
Telephone: 
Fax: 
Funded participant:

In order to make proper travel arrangements, nomination forms should be submitted 
by email to Mr. Luciano Cuervo (lcuervo@direcon.gob.cl) and Mr. Cristian Salas  
(csalas@hacienda.gov.cl) with a copy to Álvaro Castro (ace@apec.org) and Joan Alberto 
(ja14@apec.org) of the APEC Secretariat by Tuesday, 22 September 2015.

Anexos

Annex 2
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REQUEST FOR APEC PUBLICATION NUMBER 
AND INTERNATIONAL STANDARD BOOK  
NUMBER (ISBN) APPLICATION FORM

Notes to APEC members, project overseers contractors:

Scope of Review:
The APEC Secretariat reviews report covers and final text for compliance of APEC Logo and 
APEC nomenclature. All final text submitted are assumed to have its substance approved by 
its respective project overseer, and if applicable, its APEC fora.

Where to print the catalogue numbers
Print the APEC Publication Number, and the ISBN (if any), on the reverse side of the title 
page and at the right bottom of the back cover of the book.

When is the ISBN required
The inclusion of the APEC publications number is mandatory, but an ISBN is required only 
when either the ‘paperback, VCD or DVD publication’ format is selected. Please allow about 
three working days of processing time before an ISBN is issued. 

To expedite application, please submit copies of draft covers and final text with the 
application. Please email to jt@apec.org or fax: +65- 68919-689. You will be informed by 
e-mail or fax.

Anexos

Anexo 5

INITIAL HERE

INITIAL HERE

INITIAL HERE

APEC Project No (leave blank if not 
applicable): Committee/Working Group/Task Force/Subfora:

Estimated date of publication (mm/
yyyy): Print Run (for print/handheld):

The APEC publication number, and 
ISBN (if applicable), will be sent to this 
e-mail:

Project Overseer / Author(s) Name:

Title:

Details of publication

Project Overseer / Author(s) Address:

Telephone:

Fax:

Please indicate the format (s) in which the contents will be published in:
Print/Handheld
    Paperback   (ISBN will be also be applied)
  Photocopied and bound	                           VCD publication (ISBN will be also be applied)
  CD-ROM publication	                           DVD publication (ISBN will be also be applied)
  DVD-ROM publication	                           Other format (Please specify):    	
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Paperback – This refers to materials printed by a publisher/printing company. 

Photocopied and bound – This refers to materials printed, photocopied and bound together 
before distribution.

CD-ROM or DVD-ROM publica-
tion –

This refers to materials in electronic files replicated in CDs or 
DVDs.

VCD or DVD publication – This refers to materials that involve self-executable files or media 
files that need to be reproduced in VCD or DVDs.

PDF publication on APEC 
PubDB website – 

This refers to materials published as a PDF file (s) on the website 
(http://publications.apec.org)

Please indicate the type of contents will be published:

 Project report, findings, surveys, annual reports, etc
 Directories, Inventories, etc
 Handbooks, guides, manuals
 Proceedings of seminars, conferences, meetings
 Brochures, compilations,  or Translations 
     Other types (please specify):                                    

Anexos

* Please refer to page 2 for explanatory notes

* Explanatory notes on format:

This form in MSWord can be downloaded from:  
http://www.apec.org/apec/about_apec/policies_and_procedures.html#pubs

Anexo 5
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